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INTRODUCTION 
 

1. Purpose of the Unified Planning Work Program 
     

The Unified Planning Work Program (UPWP) is the work program for transportation and transit 
administration and planning activities in the Augusta Regional Transportation Study (ARTS) area. The 
UPWP includes an overview of the ARTS transportation planning process, and description of each work 
element to be completed during the fiscal year.  The appendix includes a copy of the Memorandum of 
Understanding (MOU) for the study, a list of the members of the ARTS committees, and a summary of the 
UPWP budget. 

 
Work elements are grouped in the following categories: Program Administration and Implementation, 

Public Involvement, Data Collection and System Planning.  In FY 2012, most of the work element activities 
will be the same as they have been in past years. Special emphasis will be placed on completing an update 
of the regional long-range transportation plan and other special studies, implementing local and regional 
air quality initiatives and strengthening the public involvement process. 

 
TRANSPORTATION PLANNING PROCESS 

 
1. Background / Study Area 

     
The Augusta Regional Transportation Study (ARTS) is the transportation planning process established for 
the Augusta GA – Aiken SC urbanized area.  The Federal-Aid Highway Act of 1962 established the 
requirement for transportation planning in urban areas throughout the country. The Intermodal Surface 
Transportation Efficiency Act of 1991 (ISTEA), the Transportation Equity Act for the 21st Century, adopted 
in 1998, and the Safe, Accountable, Flexible Transportation Equity Act: A Legacy for Users (SAFETEA-LU), 
enacted on August 10, 2005,  are the most recent laws extending the federal requirement for transportation 
planning. Reauthorization of the federal transportation law is pending before Congress. 
 
In keeping with the original federal mandate, the ARTS planning process is cooperative, continuous, and 
comprehensive. The ARTS planning process is cooperative because it brings together local elected officials, 
state and federal transportation personnel, citizens, and other interested parties to plan and program 
transportation projects. ARTS participants continuously evaluate transportation needs and plan for long 
term improvements. The ARTS process is comprehensive because it considers all modes of transportation, 
including cars, trucks, buses, airplanes, railroads, bicycles, and pedestrians. 
 
The ARTS area includes the urbanized part of the Augusta region, as defined by the U. S. Bureau of Census, 
plus the area expected to become urbanized over the next twenty years. The study includes all of Richmond 
County, Georgia, part of Columbia County, Georgia, the Fort Gordon Military Reservation, part of Aiken 
County, South Carolina, and part of Edgefield County, South Carolina. Incorporated places within the study 
area include the Georgia cities of Augusta, Hephzibah, Blythe and Grovetown, and the South Carolina cities 
of Aiken, North Augusta, and Burnettown. The study area boundaries will likely change as a result of the 
2010 Census. 
 

2. ARTS Committees 
     
The ARTS planning process is guided by four committees: the Policy Committee (PC), the South Carolina 
Policy Subcommittee, the Technical Coordinating Committee (TCC), and the Citizens Advisory Committee 
(CAC). The Policy Committee, meets quarterly and is responsible for prioritizing projects and making final 
decisions on ARTS planning and programming issues. The committee is comprised of local elected officials, 
representatives of the Georgia and South Carolina Departments of Transportation, representatives of the 
Federal Highway Administration and Federal Transit Administration, the ARTS Project Director, and the 



 
 

 

3 

 

Chairman of the CAC. The South Carolina Policy Subcommittee serves in an advisory capacity to the Policy 
Committee, and is responsible for insuring that the South Carolina portion of ARTS is kept up-to-date. The 
South Carolina Policy Subcommittee meets quarterly and is comprised of local elected officials (voting 
members), and federal, state and local appointed personnel (nonvoting members).  
 
The Technical Coordinating Committee (TCC) meets 6-7 times each year, normally in conjunction with the 
Citizens Advisory Committee, and is responsible for completing all technical work related to the ARTS 
planning process. The TCC maintains all of the required transportation related documentation, and serves 
in an advisory capacity to both the Policy Committee and Citizens Advisory Committee. The TCC is 
comprised of transportation engineers, planners, and managers from the federal, state, and local levels. 
 
The Citizens Advisory Committee (CAC) meets 6-7 times each year, normally in conjunction with the TCC, 
and is responsible for providing citizen input on all aspects of the ARTS planning process. The CAC is 
comprised of citizens from throughout the ARTS area. The role of the CAC is crucial to the success of the 
ARTS transportation planning process.  
 

3. ARTS Staff 
     
The Augusta Planning and Development Department (APDD) is the designated Metropolitan Planning 
Organization (MPO) for the ARTS. The Executive Director of the APDD is the ARTS Project Director and is 
responsible for overall supervision of staff work on the planning process. In addition to staff of the APDD, 
employees of the Georgia Department of Transportation (GDOT), the South Carolina Department of 
Transportation (SCDOT), the Aiken County Planning and Development Department (ACPDD), and the 
Lower Savannah Council of Governments (LSCOG) are involved in ARTS planning activities. The ACPDD 
staff is responsible for planning activities in the Aiken County part of the study area. The LSCOG is 
responsible for planning and administrative activities for Aiken County Transit. Planners with GDOT and 
the SCDOT coordinate state-level aspects of any studies, assist with technical analysis, and play a major role 
in the development and utilization of the ARTS travel demand model. 
 

4. Major Transportation Issues 
     
To be effective the ARTS planning process must address transportation issues in the study area. Urban 
sprawl and near total dependence upon the automobile is eroding the efficiency of the area’s road network 
and the desirability of public transit as an alternative means of transportation. As a result, the following 
issues are important to improving the study area’s transportation system: 
 

 Congestion Management – Alleviating traffic congestion and improving the efficiency of the 
existing transportation network is important to the study area. Each year ARTS completes a travel 
time survey on area roads and publishes a Congestion Management System report summarizing the 
results of the survey and the status of projects to mitigate congestion. Recent special studies 
projects related to congestion management include the update of the ARTS 2035 Long Range 
Transportation Plan (2010) and the Whiskey Road-Powderhouse Road Connector Study (2006).  
Three studies were completed during the last fiscal year included an update of the ARTS Regional 
Bicycle and Pedestrian Plan, the Aiken / Edgefield County travel demand model and the City of 
Aiken’s North Side Road Network Study.  The results from the North Side Study will be used as a 
reference for the upcoming SC Highway 19 Corridor Study.    

 
 Air Quality – ARTS is a partner in the CSRA Air Quality Alliance, an initiative to proactively improve 

air quality in the Augusta-Aiken area. The Alliance is comprised of  a variety of stakeholders 
including business, industry, environmental organizations, neighborhood associations, public 
utilities, economic development organiztions, agricultural and forestry interests, elected officials, 
local, regional and state government agencies, Fort Gordon and the Savannah River Site. The 
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principal objective of the Alliance is to develop and implement an action plan of local and regional 
air quality initiatives. The Alliance has formed three smaller technical groups (Heavy-Duty Diesel, 
Policy and Regulatory, and Education and Outreach) to identify proactive steps that can be taken at 
the local and regional level to reduce the level of fine particulate matter in the atmosphere. In June 
2009 a Prescribed Burn subcommittee was formed to share information about smoke management 
practices and research in the region. Major stakeholders on this subcommittee include Fort Gordon, 
the Savannah River Site, the US Forest Service, state air quality agencies 

 
The Alliance meets periodically to discuss air quality issues and review air quality data and 
conditions. The U. S. Environmental Protection Agency, South Carolina Department of Health and 
Environmental Control, Georgia Environmental Protection Division, South Carolina Department of 
Transportation and Georgia Department of Transportation also participate in the Alliance and 
provide technical support to the group. Over the past decade ARTS has participated in other air 
quality initiatives including an air quality task force sponsored by the Augusta Metro Chamber of 
Commerce, the Fall Line Air Quality Study, the Ozone Early Action Compact and the South Carolina 
Transportation Conformity Memorandum of Agreement. Over the last couple of years ACPDD staff 
have met with other Aiken County stakeholders to discuss the potential impact of nonattainment 
designation on Aiken County industry. 
 
Finally, plans are progressing for a Park & Ride facility to be located on a 3.4-acre parcel of SCDOT 
right-of-way in the northwest quadrant of the Exit 5 / Interstate 20 interchange.which could 
potentially benefit the air quality in the area as a result of ridesharing and fewer vehicle emissions. 
SCDOT has awarded a design contract of the project to URS Corporation. The design contract is 
expected to be signed in November 2011 and the design work will take approximately 11 months to 
complete. Construction is expected to start sometime in 2013. The city of North Augusta will be 
responsible for maintenance and operation of the facility.   
 

 Bike / Pedestrian Facilities – The ARTS Regional Bicycle and Pedestrian Plan was completed in 
January 2003. This updated the original bicycle plan completed in 1994. The plan provides a 
blueprint for development of bicycle and pedestrian facilities over the next 20 years. The plan 
includes an inventory of the current regional bicycle and pedestrian network, design standards for 
new facilities, a list of 194 recommended projects (with cost estimates), and strategies for 
implementing the projects. The Federal Highway Administration and Federal Transit 
Administration recommend that the Bicycle and Pedestrian Plan and the ATMS Master Plan be 
updated (see ARTS Certification Review Report of September 18, 2008).  The Consulting Firm Alta 
Greenways has been hired to prepare the ARTS Regional Bicycle and Pedestrian Plan.  Alta 
Greenways will be preparing a separate document for Aiken County in conjunction with the 
regional plan update. 

 
 Public Involvement – In order to increase public participation in transportation planning, the MPO 

is constantly developing new outlets for informing the public about transportation programs, and 
creating partnerships with organizations not previously involved in transportation planning. Some 
recent initiatives include expanding the ARTS newsletter mailing list to include more non-profit 
organizations representing underserved populations, using Census data to map the concentration 
of Environmental Justice communities in the study area and making direct outreach with EJ 
communities.  Public awareness has also been enhanced by ARTS setting up a booth at local 
community  events and by visiting local schools to get students, their parents, and faculty more 
involved.   
 

 Public Transportation – The MPO and local transit partners are challenged to increase the use of 
public transportation in an era of shifting land use patterns, mandates for new services, and tight 
operating budgets. Providing transportation services for the disabled and the environmental justice 
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population is a related issue. The Transit Development Plan for Augusta Public Transit (APT), 
completed in the fall of 2009, provides a blueprint for improvements to APT’s routes, schedules and 
services and for maintaiing connections to the Best Friend Express in Aiken County. 

 
 Coordinating Land Use and Transportation – Coordinating land use and transportation 

improvements is important given expected regional development patterns. The MPO will have to 
work closely with local planning and development organizations to promote sound land use 
practices while protecting the substantial investment in transportation projects.  Land use planning 
will be a major element in the US 1/US 78 and SC 19 Corridor Studies in Aiken County. 

 
 Railroad / Motor Vehicle Conflicts – Due to the presence of at-grade railroad crossings are 

present on roads throughout the study area there are many opprtunities for conflicts between 
trains, vehicles and pedestrians. In the last 20 years overpasses have been built at some key 
locations in the Georgia part of the study area. The St. Sebastian Way / Greene Street Extension, 
which opened to traffic in August 2010, includes dual ramps on River Watch Parkway that separate 
vehicular traffic from the CSX Railroad line. An earmark of $2.0 million was included in the FY 2004 
Federal supplemental budget for planning and preliminary engineering of another project to 
address this issue.  Continued cooperation among the railroads, transportation agencies and local 
governments is essential to resolving what is a long-term problem. 

 
The ARTS 2035 Long Range Trasportation Plan includes goals and objectives to address these and other  
transportation issues. The goals and objectives are listed below in subsection six (6). 
 

5. Other Planning Studies Underway or Recently Completed 
 
Transportation and related air-quality issues are of concern to many agencies and organizations in the 
study area. As a result, a number of planning studies and related implementation measures are being done 
outside of the UPWP. Following is a list of the metropolitan transportation planning and transportation-
related air quality planning studies either recently completed, underway or anticipated within the next 
year or two. 
 
 
 

RECENTLY COMPLETED AND ONGOING PLANNING STUDIES ARTS AREA 

NAME DESCRIPTION 
DATE 

COMPLETED/ADOPTED 

Columbia County Growth 
Management Plan, 2005 

Update of comprehensive plan prepared in 
accordance with State law 

Minor update in 2010 

The Westobou Vision: the 
Augusta / North Augusta Master 
Plan for the Urban Area 

Joint plan for future development of 
downtown Augusta, GA and downtown North 
Augusta, SC. Study area included historic 
neighborhoods and gateways adjoining the 
downtowns 

Adopted in February 2009 

The Augusta Development 
Agenda 

Detailed plan for future development of the 
character areas identified in the Augusta-
Richmond County Comprehensive Plan, 2008. 
Plan to include a group of prororypical 
development projects. 

Completed in July 2010 



 
 

 

6 

 

RECENTLY COMPLETED AND ONGOING PLANNING STUDIES ARTS AREA 

NAME DESCRIPTION 
DATE 

COMPLETED/ADOPTED 
Aiken County Comprehensive 
Plan (now includes a 
Transportation element and 
Priority Investment element) 

Update of comprehensive plan prepared in 
accordance with State law. 

Completed November 
2009.  . 

Augusta Public Transit Transit 
Development Plan 

A study to assess the existing APT system, 
evaluate alternatives for addressing system 
needs and recommend a course of action to 
address current and future needs of the 
system 

Completed December 
2009 

Aiken County’s travel demand 
model that also includes the 
ARTS boundary in Edgefield 
County 

Using the existing ARTS computerized traffic 
model including the existing road and zonal 
system, SCDOT’s on-call consultant will 
extract the SC portion of the model and 
produce a model in TransCAD which will 
allow SC side to rank and prioritize projects 
more efficiently w/o requesting GDOT to do 
so. 

Completed Spring 2012. 

 
City of Aiken’s North Side Road 
Network Study 

The purpose of the Study is to propose and 
evaluate a future road network for the north 
side of Aiken. 

  
Completed Fall 2011. 

 

 
 

Aiken County’s US 1 / US 78 
Corridor Study 

The primary objective of the Study is to 
evaluate and address current transportation 
conditions along the corridor and propose 
future improvements with particular 
emphasis on flow, capacity, adjacent & nearby 
land uses, and multimodal planning.  The 
study must also address the wide range of 
challenges and opportunities affecting the 
corridor and involve public participation as a 
critical component towards future planning. 

 
 

Anticipated Completion 
Winter 2012. 

ARTS / Aiken County Bicycle 
and Pedestrian 

The objective of  this study is to analyze the 
existing conditions of the bicycle and 
pedestrian infrasture within the ARTS study 
area in order to identify network gaps and 
prioritize infrastructure improvement 
projects. In order to create a plan that 
responds to citizen needs, heavy emphasis 
has been placed on public involvement. The 
framework for a bicycle and pedestrian 
friendly designation for the City of Augusta 
will also be established as part of this 
planning edeavor. 

Completed Spring 2012. 
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6. ARTS Transportation Plan Goals and Objectives 

 
 
GOAL #1.    DEVELOP A TRANSPORTATION SYSTEM INTEGRATED WITH PLANNED LAND USE. 
 
 OBJECTIVE 1.   Promote the orderly development of the region by providing  

transportation services to those areas where growth is planned. 
 
 OBJECTIVE 2.  Discourage development in conservation  or preservation areas  by 

limiting access to those areas. 
 

OBJECTIVE 3.   Promote the revitalization of the urban core through improved 
accessibility. 

 
 OBJECTIVE 4.  Promote the redevelopment of  the  urban fringe through improved  

accessibility. 
 
 
 
GOAL #2.  DEVELOP A TRANSPORTATION SYSTEM THAT IS FINANCIALLY AND POLITICALLY 

FEASIBLE AND HAS BROAD PUBLIC SUPPORT. 
 
 OBJECTIVE 1.  Provide a financially balanced plan based on realistic funding availability 

and opportunities. 
 
 OBJECTIVE 2.   Provide a plan that works to preserve existing facilities and operate them 

more efficiently.  
 
 OBJECTIVE 3.    Prepare a plan where total benefits exceed total costs.  
 
  
 OBJECTIVE 4. Provide a plan that includes participation from all groups, with special 

emphasis in reaching environmental justice populations.  
 
 
GOAL #3. DEVELOP A TRANSPORTATION SYSTEM THAT WILL ALLOW EFFECTIVE MOBILITY 

THROUGHOUT THE REGION AND PROVIDE EFFICIENT MOVEMENT OF PERSONS AND 
GOODS. 

 
 OBJECTIVE 1. Provide a plan that works to relieve existing congestion and prevent it in 

the future. 
 
 OBJECTIVE 2.    Provide a transportation plan  that realizes the importance of public 

transportation as a viable option in meeting daily travel needs.  
 
 OBJECTIVE 3.   Provide a plan which positions public transportation as a viable 

alternative to single occupant vehicles, through routing and scheduling 
changes and other system improvements. 

 
 OBJECTIVE 4.   Provide a plan which addresses consideration of non-motorized travel 

modes such as bicycles and pedestrians. 
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 OBJECTIVE 5.  Provide a plan which addresses the needs of intermodal movement of 

goods via rail and truck..  
 
 
GOAL #4. DEVELOP A TRANSPORTATION SYSTEM THAT WILL ENHANCE THE ECONOMIC, SOCIAL 

AND ENVIRONMENTAL FABRIC OF THE AREA, USING RESOURCES WISELY, WHILE 
MINIMIZING ADVERSE IMPACTS. 

 
 OBJECTIVE 1.  Provide a plan that increases job accessibility through improved 

transportation systems.  
 
 OBJECTIVE 2.  Provide a plan that ensures that new transportation facilities result in 

disruption or displacement of residential or commercial  areas only when 
the benefit to the community at large outweigh the costs and where no 
viable alternative exists.  

 
 OBJECTIVE 3.  Provide a plan that works to ensure that transportation facilities avoid 

historic areas and structures, and other environmentally sensitive areas, 
while providing access when desired.  

 
 OBJECTIVE 4.  Provide a plan to enhance the appearance of transportation facilities 

whenever possible. 
 
 OBJECTIVE 5. Provide a plan that reduces mobile emissions and meets air quality 

standards. 
 
 
GOAL #5. PROMOTE EFFICIENT LAND USE AND DEVELOPMENT PATTERNS TO IMPROVE SAFTY AND 

ECONOMIC VITALITY TO MEET EXISTING AND FUTURE MTULIMODAL TRANSPORTATION 
NEEDS. 

 
 OBJECTIVE 1.  Promote the concentration of future employment and other activity 

centers along existing and planned major travel corridors. 
 
 OBJECTIVE 2.. Protect adequate rights-of-way in newly developing and redevel;iopng 

areas for pedestrian, bicucle, transit and roadway facilities. 
 
 OBJECTIVE 3. Promote new developments that provide efficient, balanced movement of 

pedestrians, bicyclists, buses and motor vehicles within, to and through 
the area. 

 
 OBJECTIVE 4. Preserve and enahcne the natrual abd built environments through contect 

sensistive solutions that exercise flexibility and creativity to shape efftice 
transprotation solutions.   

 
 
GOAL #6. INCREASE THE SAFETY AND SECUIRTY OF THE TRANSPORTATION SYSTEM FOR 

MOTORIZED AND NONMOTORIZED USERS. 
 
 OBJECTIVE 1.  Identity policies, plans, and transportation improvements that address 

unsafe designs and conditions to increase safet for users. 
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 OBJECTIVE 2.. Develop and maintain a transportation system that provides increase 

security for all of its users.  
 
 
GOAL #7. CONTINUE TO DEVELOP A MULTIMODAL TRANSPORTATION NETWORK THAT UTILIZES 

STRATEGIES FOR ADDRESSING CONGESTION MANAGEMENT AND AIR QUALITY ISSUES IN 
THE ARTS REGION. 

 
 OBJECTIVE 1.  Promote street networks that reduce travel delays in accordance with the 

guidelines in the ARTS Congestion management Plan.  
 
 OBJECTIVE 2. Encourage strategies that reduce mobile source emmissions in an effort 

to improve air quality. 
 
 OBJECTIVE 3. Continue to implement and promote strategies and policies such as 

system preservation, access management, managed lanes, travel demand 
management, mass transit, complete streets, and alternatiave 
transportation to improve congestion conditions. 

 
 OBJECTIVE 4. Make the bes use of existing transportation faclitieis by implementing 

measures that actively manage and integrate systems, improve traffic 
operations and safetly, provide accurate real-time imformation and 
reduce the demand for single-occupant motor vehicle travel.  

 
 
 7.  Planning Focus Areas 
 
The ARTS transportation planning process is continuous, cooperative, and comprehensive, and provides 
for consideration and implementation of projects, strategies and services that will address the eight 
planning factors included the Safe, Accountable, Flexible Transportation Equity Act: A Legacy for Users 
(SAFETEA-LU). The eight planning factors are listed below. The matrix included as Figure 4 in the UPWP 
identifies the planning factors applicable to each work element. 
 

1. Support the economic vitality of the metropolitan area, especially by enabling global 
competitiveness, productivity and efficiency; 

2. Increase the safety of the transportation system for motorized and non-motorized users; 
3. Increase the security of the transportation system for motorized and non-motorized users; 
4. Increase the accessibility and mobility of people and for freight; 
5. Protect and enhance the environment, promote energy conservation, improve the quality of life, 

and promote consistency between transportation improvements and state and local planned 
growth and economic development patterns; 

6. Enhance the integration and connectivity of the transportation system, across and between modes, 
for people and freight; 

7. Promote efficient system management and operation; and 
8. Emphasize the preservation of the existing transportation system. 
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PROGRAM ADMINISTRATION AND IMPLEMENTATION 
 
 
     
Work Elements:  
 
 
 1.1 Program Coordination     
 
 1.3   Training /Employee Education    
 
 1.6  (44.21.00)Unified Planning Work Program 
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WORK ELEMENT 1.1 -  PROGRAM COORDINATION / ADMINISTRATION 
     
Purpose:  The purpose of this work element is to complete all of the basic activities needed to coordinate 
the work of Augusta Regional Transportation Study (ARTS) participants and insure compliance with all 
federal and state requirements.  
 
 
Under this work element the overall work program schedule is monitored, reports are made to the Policy 
Committee, South Carolina Policy Subcommittee, Technical Coordinating Committee and Citizens Advisory 
Committee, and meetings of all ARTS committees are organized and recorded.  Other administrative 
activities are performed as needed.  
 
 
Activity: Activities under this work element include, but are not limited to the following: 
 
  
1. Coordinate work among study participants, governments, and citizens; 

 
2. Monitor work program schedule;  

 
3. Chair the Technical Coordinating Committee meetings;  

 
4. Provide progress reports to the Policy Committee and Citizens Advisory Committee;  

 
5. Organize ARTS Committee meetings and preparing minutes of those meetings;  

 
6. Travel to meetings with ARTS participants, as well as other transportation related meetings or  

conferences;  
 

7. Amend the transportation planning process in response to changes in federal laws and regulations;  
 

8. Submit progress reports with quarterly requisitions and a year-end progress report with the final 
requisition.  

          
 
The MPO has the primary responsibility for completing activities under this work element, but the Aiken 
County Planning & Development Department, the GDOT and the SCDOT are also involved. The ACPDD will 
be responsible for its quarterly narrative reports (including the account of quarterly expenditures and the 
quarterly reimbursement requests) and its year-end progress report. Lower Savannah COG will be 
responsible for input and activities under this plan regarding  transit in the urbanized area of Aiken County 
and the Best Friend Express transit system, which it administers. 
 
Previous Work:  Completed activities as detailed above during the previous program year.  
 
Work Schedule: Complete program coordination activities as detailed above during the program year.  
Also, ACPDD will develop a Continuity of Operations (COOP) Plan for ARTS which will be used to ensure the 
continuity of essential office functions should an event such as a terrorist attack, fire, emergency or natural 
disaster occurs. (2008 Certification recommendation # 15).  
 
Activities are continuous from July 2012 – June 2013 
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COST ESTIMATE AND PROPOSED FUNDING SOURCE:      
         
Responsible Agencies: APDD, ACPDD, LSCOG  
 
 

FUNDING SOURCE   APDD   ACPDD LSCOG    TOTALS

                                        

FHWA (GA PL) $56,000.00 $56,000.00

FHWA (SC PL) $6,000.00 $43,600.00 $800.00 $50,400.00

APDD (GA PL Match) $14,000.00 $14,000.00

ACPDD (SC PL Match) $1,500.00 $10,900.00 $12,400.00

LSCOG (SC PL Match) $200.00 $200.00

FHWA (SEC 5307) $800.00 $800.00

LSCOG (SEC 5307 MATCH) $200.00 $200.00

TOTALS            $77,500.00 $54,500.00 $2,000.00 $134,000.00

RESPONSIBLE AGENCY
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WORK ELEMENT 1.3 - TRAINING AND EMPLOYEE EDUCATION 
 
Purpose:   To expand the working knowledge of transportation planning methods, tools, and procedures of 
the staff members involved  in ARTS activities.  
 
Participation in transportation planning seminars, conferences and meetings is the focus of this work 
element.  Concentration will be on courses and conferences that focus on air quality, public involvement, 
intelligent transportation systems, congestion management systems, environmental justice, compliance 
with FTA regulations livable and sustainable communities, and laws and intermodal issues.  
          
Activity:  Staff members will participate in transportation planning related seminars, conferences and 
meetings.  This fiscal year we will concentrate on courses and conferences that focus on air quality, 
transportation conformity and intermodal issues. Staff members from both the Augusta Planning and 
Development Department and the Aiken County Planning and Development Department will engage in 
these activities.  
 
Previous Work:  During the past year staff participated in work sessions for Georgia MPOs, Georgia Transit 
Association conferences, Georgia Planning Association conferences, and the monthly Augusta - GDOT 
breakfast meetings and the periodic GDOT construction work program meetings at the district office in 
Tennille. In March staff attending NHI Highway Safety Analysis training, and attended workshops 
sponsored by GDOT. In July, staff also attended CUBE software training provided by GDOT, and the annual 
summer GAMPO meeting.   
 
Work Schedule: Attend transportation planning related seminars, conferences and meetings as 
opportunities arise. Focus on education opportunities related to topics covered by other work elements in 
the UPWP.  Examples include GDOT training classes, the annual Georgia MPO conference and periodic work 
sessions, FHWA workshops and NTI training courses. the annual South  Carolina MPO/COG conference, the 
Southeast Regional Transporation Forum hosted by the National Association of Development Organization, 
the Annual Training Conference sponsored by TASC and mandatory continued education for planning staff 
as required by the South Carolina State Legislature continuous from July 2012 to June 2013. 
 
Activities are continuous from July 2012 - June 2013 
 
COST ESTIMATE AND PROPOSED FUNDING SOURCE:          
 
Responsible Agencies: APDD, ACPDD, LSCOG 
 

RESPONSIBLE AGENCY

FUNDING SOURCE   APDD   ACPDD LSCOG TOTALS

                                       

FHWA (GA PL) $12,000.00 $12,000.00

FHWA (SEC 5303) $4,800.00 $7,200.00 $12,000.00

APDD (GA PL Match) $3,000.00 $3,000.00

ACPDD (SEC 5303 Match) $1,200.00 $1,200.00

LSCOG (SEC 5303 Match) $1,800.00 $1,800.00

FHWA (SEC 5307) $7,200.00 $7,200.00

LSCOG (SEC 5307 MATCH) $1,800.00 $1,800.00

                                       

TOTALS                 $15,000.00 $6,000.00 $18,000.00 $39,000.00
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WORK ELEMENT 1.6 –(44.21.00) UNIFIED PLANNING WORK PROGRAM 
          
Purpose:   The Unified Planning Work Program (UPWP) defines all ARTS planning activities which will be 
undertaken  in  any given fiscal  year.   The UPWP,  which  identifies  the  various agencies who will be 
performing each activity and determines sources of funding for  study activities, will be prepared in 
conformance with Federal  regulations.  
 
Activities involved in preparing the UPWP include a review of planning issues, development of goals and 
objectives to address those issues, and development of a planning program which meets the stated goals 
and objectives.  The planning program must be assigned to the proper study participants and funding for 
the program must be secured.   
 
Activity:  The UPWP is prepared annually.  A new UPWP covering FY 2014  will be prepared for the ARTS 
area.  The following activities will be undertaken in developing the UPWP: 
 

1. Review transportation planning issues in the ARTS area; 
2. Review other area planning activities, including those funded by non-PL sources; 
3. Review changes in planning requirements following changes in federal law; 
4. Prepare work element descriptions which address issues and goals of the planning  process; 
5. Identify program responsibilities for each work element;  
6. Prepare cost estimates and secure proposed funding sources;  
7. Submit new UPWP for review and adoption by the ARTS Policy Committee. 

 
The MPO will consult with staff of other responsible agencies, especially the Aiken County Planning and 
Development Department, to determine activity descriptions, funding sources, and agency responsibility 
for selected work elements. The MPO will compile this information for the draft and final UPWPs.    
          
Product:  FY 2014 ARTS Unified Planning Work Program 
           
Previous Work:  The draft and  the final FY 2013 Unified Planning Work Programs were prepared and 
submitted to state and federal agencies.    
 
Work Schedule: FY 2014 ARTS Unified Planning Work Program 
 
 

ACTIVITY EXPECTED COMPLETION DATE 
1. Establish draft list of work elements 

and budget for next program year 
September 24, 2012 

2. Complete activity descriptions & 
work schedules for work elements. 
Mail draft UPWP summary to 
CAC/TCC 

October 29, 2012 

3. CAC/TCC endorses Draft UPWP November 14, 2012 

4. Mail draft UPWP summary to Policy 
Committee 

November 13, 2012 

5. Policy Committee endorses Draft 
UPWP 

December 6, 2012 

6. Mail Draft UPWP to state and federal 
agencies 

December 31, 2012 

7. Incorporate comments from 
reviewing agencies & other 
stakeholders 

January 28, 2013 
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ACTIVITY EXPECTED COMPLETION DATE 
8. Mail final UPWP summary to 

CAC/TCC 
January 31, 2013 

9. CAC/TCC endorses Final UPWP February 14, 2013 

10. Mail final UPWP summary to Policy 
Committee 

February 27, 2013 

11. Policy Committee approves final 
UPWP 

March 7, 2013 

12. Complete full text of final UPWP March 29, 2013 

13. Mail final UPWP to state and federal 
agencies 

April 5, 2013 

 
 
COST ESTIMATE AND PROPOSED FUNDING SOURCE:            
 
Responsible Agencies: APDD, ACPDD, LSCOG  
 

 

RESPONSIBLE AGENCY

FUNDING SOURCE   APDD   ACPDD LSCOG    TOTALS

                                                 

FHWA (GA PL) $4,800.00 $4,800.00

FHWA (SC PL) $800.00 $2,000.00 $2,800.00

APDD (GA PL Match) $1,200.00 $1,200.00

ACPDD (SC PL Match) $200.00 $500.00 $700.00

FTA SEC 5303 $6,400.00 $1,600.00 $8,000.00

GA DOT (5303 Match) $800.00 $800.00

APDD (SEC 5303 Match) $800.00 $800.00

LSCOG (SEC 5303 Match) $400.00 $400.00

FHWA (SEC 5307) $800.00 $800.00

LSCOG (SEC 5307 MATCH) $200.00 $200.00

                                     

TOTALS                      $15,000.00 $2,500.00 $3,000.00 $20,500.00
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PUBLIC INVOLVEMENT 
 
 
 
 

WORK ELEMENTS:  
  
 
 2.1-(44.21.00) Community Outreach / Education  
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WORK ELEMENT 2.1 – (44.21.00)COMMUNITY OUTREACH / EDUCATION 
 
 
Purpose: To provide information to ARTS participants and the general public about the transportation 
planning process, to respond to requests for information from the public, and to foster meaningful public 
input into all transportation plans, programs and projects.    
 
Public involvement is integral to the success of the regional transportation planning process. The ARTS 
Participation Plan, adopted by the Policy Committee on June 7, 2007, guides community outreach, 
education and public input into the regional transportation planning process. It also includes the steps to 
be taken to consult with other interested parties that have a stake in the transportation planning process. A 
variety of outreach and education techniques are employed to obtain public input including advertising 
proposed changes to ARTS documents. Examples include conducting public meetings, publishing a 
quarterly newsletter, responding to requests for information, making presentations to neighborhood and 
civic organizations, publishing information on the ARTS website, and advertising ARTS committee 
meetings. ARTS staff will continue to evaluate the effectiveness of these and other outreach activities and 
make adjustments as necessary with the goal of obtaining meaningful public input on all ARTS activities. 
 
Activity: The MPO, the Lower Savannah Council of Governments, and the Aiken County Planning & 
Development Department will offer opportunity for comment on projects as they are considered for 
inclusion in the Long Range Plan, the TIP and other ARTS plans. The ARTS Participation Plan includes 
specific information about the strategies that will be used to consult with stakeholders, ensure timely and 
convenient access to all ARTS documents,, conduct outreach and aducation activities and obtain meaningful 
input from the public and other stakeholders. 
 
Among the tools used to disseminate information about ARTS activities and meetings are distribution of 
regular meeting agendas to all stakeholders and area media outlets, publication and distribution of a 
quarterly newsletter, dissemination of ARTS publications (LRTP, TIP, etc.) for public review and comment, 
providing regular updates to ARTS committees about transportation projects and special studies, 
responding to requests for information from the public, and providing regaular feedback to members of the 
Citizens Advisory Committee on issues of concern. The MPO website is also used to disseminate basic 
information about ARTS (meeting agendas, major studies, quarterly newsletter, etc.). 
 
 
Previous Work:  ARTS staff activities during the last program year included – 
 
 Distributed regular ARTS meeting agendas to stakeholders and all area media outlets 
 Responded to requests for information/interviews from media outlets (print, TV and radio) 
 Provided regular feedback to Citizens Advisory Committee on issues and concerns 
 Held public and steering committee meetings related to the update of the ARTS Long Range 

Transportation Plan 
 Provided opportunity for public to review and comment on amendments to the Transportation 

Improvement Program and Long Range Transportation Plan in accordance with the procedures in the 
PIP  

 Published and distributed the ARTS newsletter 
 Distributed ARTS information at other public meetings (e.g. community development, transportation 

project PIMs) 
 Updated MPO website on a regular basis with information on ARTS meetings, plans and special studies 
 Evaluated effectiveness of public involvement techniques 
 Responded to requests for information from the general public and orther stakeholders 
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Work Schedule:  During this program year MPO staff will implement the strategies in the ARTS 
Participation Plan. Anticipated public outreach opportunities include the following: 

 Public meetings for the annual update of the Transportation Improvement Program 
 Public meetings for completing the update of the Long Range Transportation Plan 
 Meetings of the CSRA Air Quality Alliance. 
 Public meetings related to other ARTS Special Studies conducted during the program year 

 
 
 
COST ESTIMATE AND PROPOSED FUNDING SOURCE:            
 
Responsible Agencies: APDD, ACPDD, LSCOG  

 

RESPONSIBLE AGENCY

FUNDING SOURCE   APDD   ACPDD LSCOG    TOTALS

                                

FHWA (GA PL) $24,000.00 $24,000.00

FHWA (SC PL) $2,000.00 $4,400.00 $6,400.00

FTA (SEC 5303) $4,800.00 $1,600.00 $6,400.00

APDD (GA PL Match) $6,000.00 $6,000.00

GA DOT (SEC 5303 Match) $600.00 $600.00

APDD (SEC 5303 Match) $600.00 $600.00

ACPDD (SC PL Match) $500.00 $1,100.00 $1,600.00

LSCOG (SC PL Match) $400.00 $400.00

FHWA (SEC 5307) $3,000.00 $3,000.00

LSCOG (SEC 5307 MATCH) $750.00 $750.00

TOTALS                    $38,500.00 $5,500.00 $5,750.00 $49,750.00

 
 



 
 

 

22 

 

 
DATA COLLECTION 

 
 
WORK ELEMENTS:  
 
 
 3.1  SocioEconomic Data / Environmental Justice 
  

3.2 Land Use Monitoring  
 
 3.4 Transportation Surveys, Models and Analysis 
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WORK ELEMENT 3.1 - SOCIOECONOMIC DATA / ENVIRONMENTAL JUSTICE          
         
Purpose:   Maintain a comprehensive, up-to-date socioeconomic database for the transportation planning 
process.  Activity under this work element will be focused on maintaining and updating the socioeconomic 
data needed for the ARTS travel demand model. The principal activity involves the annual update of the 
following characteristics: occupied housing units, school enrollment, employment (retail, service, 
manufacturing, wholesale and total), total population and median household income. The work element 
also includes activities to identify the location and makeup of EJ communities throughout the study area. It 
will also include activities related to updating the boundaries of Traffic Analysis Zones (TAZs) as part of the 
2010 Census. 
 
The socioeconomic characteristics used in the ARTS travel demand model will be updated and major land 
use changes will be noted as they occur.  The EJ data will be used to assess the impact of transportation 
projects on EJ communities. The basic socioeconomic data will be aggregated at the traffic zone level. EJ 
data will be aggregated at the Census Tract level. The MPO, with assistance from Columbia County, will 
continue to maintain the data for the Georgia portion of the study area. Aiken County and the Lower 
Savannah COG  will maintain the data for the South Carolina portion of the ARTS area. The Georgia 
Department of Transportation will continue to maintain the ARTS travel demand model. 
          
Activity:  Activity under this work element focuses on the socioeconomic data used as inputs to the ARTS 
travel demand model.  Data is either collected or estimated for the following factors: occupied housing 
units, school enrollment, retail employment, service employment, manufacturing employment, wholesale 
employment, total employment, total population, and median household income. In addition, EJ 
communities will be identified throughtout the study area and the impact of transportation projects on 
these communities will be assessed. The following tasks are a part of completing this work element. 
 

1. Collect calendar year 2012 building permit data (new construction and demolition) to determine 
net change in residential units. 

2. Use net change in residential units and an occupancy factor to estimate the current number of 
occupied housing units. 

3. Collect school enrollment figures for all public and private schools and allocate to the applicable 
TAZs. 

4. Use state Department of Labor information  (Area Labor Profiles in Georgia) to develop annual 
estimates of employment by place of work (total, retail, service, manufacturing and wholesale). 
Allocate employment to TAZs based on information from land use maps, site plans, permit records 
and manufacturing directories. 

5. Use census median household income figures as a basis for making yearly estimates of change in 
household income levels.  

6. Document outreach activities for low income and minority populations. 
 
 

Product:  Calendar year 2012 estimates, at the TAZ-level, of the following socioeconomic characteristics: 
occupied housing units, school enrollment, retail employment, service employment, manufacturing 
employment, wholesale employment, total employment, total population, and median household income. 
Estimates to be delivered to GDOT in Excel Spreadsheet format. 
 
Previous Work:   Compiled annual socioeconomic data estimates, at the TAZ-level. 
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Work Schedule: 
 

ACTIVITY EXPECTED COMPLETION DATE 
1. Collect 2012 building permit 

data and allocate to TAZs 
Collect and allocate monthly. Annual 

update completed by January 29, 2013 
2. Collect school enrollment 

figures and allocate to TAZs 
March 25, 2013 

3. Collect latest employment 
estimates and allocate to TAZs 
based on known/observed 
trends 

March 25, 2013 

4. Estimate annual change in 
Household Income Level at the 
TAZ level 

March 25, 2013 

5. Assess impact of transportation 
projects on EJ communities 

As needed throughout the program year 

 
 
 
COST ESTIMATE AND PROPOSED FUNDING SOURCE:              
 
Responsible Agencies: APDD, ACPDD, LSCOG 
 

 

FUNDING SOURCE   APDD ACPDD LSCOG    TOTALS

                                

FHWA (GA PL) $8,000.00 $8,000.00

$1,200.00 $5,200.00 $6,400.00

APDD (GA PL Match) $2,000.00 $2,000.00

$300.00 $1,300.00 $1,600.00

FHWA (SEC 5307) $1,600.00 $1,600.00

LSCOG (SEC 5307 MATCH) $400.00 $400.00

TOTALS                    $11,500.00 $6,500.00 $2,000.00 $20,000.00

RESPONSIBLE AGENCY

FHWA (SC PL)

ACPDD (SC PL Match)
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WORK ELEMENT 3.2 - LAND USE MONITORING         
         
Purpose:   Maintain and up-to-date land use database for the transportation planning process. Land use 
information is useful in annual update of socioeconomic estimates for the study area. 
 
This work element involves monitoring changes in land use from one year to the next. ARTS staff will 
review new site plans, subdivision plats, and related information to evaluate the timing and location of land 
use changes taking place in the study area. Changes in land use may, in turn, trigger adjustments in 
socioeconomic data or have other impacts on the transportation system. 
 
Activity:  Land use changes will be tracked through review of zoning cases, site plans, and subdivision 
plans.  More specifically, activity under this work element will include an inventory of present land uses 
and examination of future land use trends as necessary to integrate with the planning process. Also 
consideration of land use impacts and consistency with land use plans presently in effect. 
 
Product:   While a formal report will not be produced the observed land use changes will be factored into 
the annual update of socioeconomic estimates at the TAZ level. 
 
Previous Work: Tracked changes in land use based on review of subdivision plans, site plans, zoning cases 
and building permit activity. The changes were then factored into socioeconomic data estimates. 
 
Work Schedule: Land use changes will be tracked on a monthly basis and the changes noted during the 
calendar year will be factored into the TAZ-level socioeconomic esetimates made for the calendar year.  
 
 
COST ESTIMATE AND PROPOSED FUNDING SOURCE:            
 
Responsible Agencies: APDD, ACPDD 
 
 

 

  APDD   ACPDD    TOTALS

$6,400.00 $6,400.00

$3,200.00 $3,200.00

$1,600.00 $1,600.00

$800.00 $800.00

$8,000.00 $4,000.00 $12,000.00TOTALS               

FHWA (SC PL)

                                       

                                       

FHWA (GA PL)

RESPONSIBLE AGENCY

FUNDING SOURCE

                                       

ACPDD (SC PL Match)

                                       

APDD (GA PL Match)
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WORK ELEMENT 3.4 - TRANSPORTATION SURVEYS, MODELS AND ANALYSIS  
 
 
Purpose:  To promote and encourage traffic safety throughout the ARTS area. To compile and distribute 
historical and current accident statistics and other data related to traffic safety to the public at-large and to 
state and local officials responsible for traffic and transportation safety.  
 
This work element involves collecting intersection accident data from the ARTS area counties and 
compiling into an annual report.  Based on most recent available data, intersections where twenty (20) or 
more accidents have occurred will be collected on Columbia and Richmond Counties. Aiken County will be 
responsible for collecting and compiling intersection accident data for the South Carolina portion of the 
ARTS area for inclusion in the report. Accident data will be collected from intersections where ten (10) or 
more accidents have occurred or where there have been one or more fatalities. 
 
 
Activity:  Staff will collect and compile the most current available intersection accident data from Aiken, 
Columbia, and Richmond Counties. In addition, data will be collected on the top five accident locations, 
including time of accident, weather condition, severity, and type of accident. Data on Columbia County 
intersections will be sorted and compiled manually. Richmond County intersection accident data will be 
collected through the Critical Accident Reporting Environment (CARE) software program.  The CARE 
program includes accident data provided by GDOT. Aiken County will collect and compile intersection 
accident data for the South Carolina portion of the ARTS area for inclusion in the report.   
 
The compilation of data and preparation of the report is affected by the follwing factors:   
 
 The most current accident data available for download in the CARE software program is about a 

year behind.   
 Aiken County has minimum staffing to collect and compile the intersection accident data.   
 The South Carolina Department of Public Safety charges a fee for accident reports which causes 

delay in collecting the necessary information. 
 
 
Product:  ARTS Intersection Accident Analysis (IAA) Report based on the most current available data. 
 
 
Previous Work:  
 Sorted and compiled the most current intersection accident data for Aiken, Columbia, and Richmond 

Counties. 
 Created collision diagrams and prepared maps for the IAA report. 
 Coordinated with Richmond County Traffic Engineering in using the CARE software program for 

Intersection Accident Analysis. 
 Coordinated with the South Carolina Department of Public Safety and SCDOT in collecting collision 

experience study data for the Intersection Accident Analysis.  
 The 2008 and 2009 Intersection Accident Reports were completed during 2011. 
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Work Schedule 
 

 
ACTIVITY 

 

EXPECTED COMPLETION 
DATE 

1. Gather accident data from Richmond County and Columbia 
County Traffic Engineering, and Aiken County Planning and 
Development Department.  

August 2012 

2. Sort and compile data into required format November 2012 

3. Prepare maps to be used in the report  December 2012 

4. Prepare draft IAA report January 2013 

5. Present results of IAA to ARTS committees March 2013 

6. Prepare and publish final IAA Report June 2013 

7. Amend Long Range Transportation Plan and/or TIP to 
incorporate new Intersection Improvement Projects. 

As needed throughout the 
program year 

 
 
 
COST ESTIMATE AND PROPOSED FUNDING SOURCE:             
 
Responsible Agencies: APDD, ACPDD 
 

 

  APDD   ACPDD    TOTALS

$12,000.00 $12,000.00

$400.00 $3,600.00 $4,000.00

$3,000.00 $3,000.00

$100.00 $900.00 $1,000.00

$15,500.00 $4,500.00 $20,000.00

FUNDING SOURCE

                                       

                                       

FHWA (SC PL)

ACPDD (SC PL Match)

TOTALS               

FHWA (GA PL)

APDD (GA PL Match)

                                       

RESPONSIBLE AGENCY
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SYSTEM PLANNING 

 
 
  
WORK ELEMENTS:  
        
 4.1    (44.22.00)Congestion Management 
          
 4.2 Transit / Paratransit 
        
  4.2.1  (44.21.00)  Public Administration-Augusta Public Transit 
 
  4.2.2  (44.26.00) Management & Operations - APT  
 
  4.2.3  Program Administration - Aiken County Transit 
 
  4.2.5 Transit Project Administration  
 

  4.2.6 (44.26.14) Update of Complementary Paratransit Plan 
 
  4.2.7 Marketing & Public Information - SC  
 
  4.2.8 Short Range Transit Planning - SC  
 
  4.2.9 Long Range Transit Planning - SC  
 
  4.2.10 Transit Financial Planning - SC  
 
  4.2.11 (44.27.00) Environmental Justice 
 
 4.3  (44.23.01)  Intermodal Planning  
 
 4.4 Air Quality Issues  
 
 4.8 GIS / Internet Development and Applications  
 
 4.11 (44.23.01) Long Range Plan  
 
 4.12 (44.25.00) Transportation Improvement Program  
 
 4.13 Special Transportation Studies 
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WORK ELEMENT 4.1 –(44.22.00) CONGESTION MANAGEMENT 
 
Purpose:  To continue implementing the ARTS Congestion Management Process (CMP) and incorporating 
congestion mitigation strategies and projects into the Long Range Plan and TIP. 
 
A Congestion Management Process (CMP) must be part of the planning process in the ARTS area. Activities 
under this work element will include completing the annual travel time survey, publishing the annual ARTS 
CMP Report, and implementing specific congestion management strategies identified in the CMP Report. 
The MPO and ACPDD will cooperate with local and state agencies in implementing the congestion 
management strategies. 
 
Activity: The purpose of the ARTS CMP is to document traffic congestion on major transportation corridors 
in the study area, identify strategies for reducing or eliminating the congestion, and track and/or program 
the impmlementation of congestion mitigation projects. Travel time surveys are conducted on some of the 
transportation corridors each year. Congestion levels are then assigned based on how much the average 
speed recorded during the survey deviates from the posted speed limit for each route. Congestion 
mitigation strategies are then identified for each route and tracked until implemented. 
 
The MPO is reponsible for coordinating all CMP activities including surveying the CMP routes in the Georgia 
part of the study area. ACPDD surveys the CMP routes in the South Carolina part of the study area and 
submits the results to the MPO for inclusion in the final report. The MPO and ACPDD continuously monitor 
transportation facilities for congestion  mitigation strategies.  The MPO will review the existing CMP and its 
application within the ARTS planning process and the Long Range Transportation Plan. Changes will be 
made to the CMP as a result of this review in order to meet requirements related to the Congestion 
Management Process. 
    
Product:  Complete travel time survey for the ARTS CMP; publish the annual ARTS CMP Report; implement 
specific congestion management strategies identified in the CMP Report.  
  
Previous Work:   The MPO and ACPDD completed all activities in the CMP work schedule and the 2010 and 
2011 Congestion Management System reports were prepared and distributed.  
 
Work Schedule: 
 

ACTIVITY EXPECTED COMPLETION DATE 
1. Determine routes to be surveyed 

based on CMP data collection 
schedule, status of mitigation 
projects, and changes in the ARTS 
study area boundary. 

September 2012 

2. Conduct travel time survey of 
identified routes using GPS 
equipment 

 February - April 2013 

3. Document status of mitigation 
projects included in previous year’s 
CMP report 

May 2013 

4. Complete segment speed worksheets 
based on results of travel time survey 

May 2013 

5. Identify congestion mitigation 
strategies for the surveyed routes 

May 2013 

6. Prepare draft CMP sreport May 2013 
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ACTIVITY EXPECTED COMPLETION DATE 
7. Present results of CMP to ARTS 

committees 
June 2013 

8. Prepare and publish final CMP June 2013 

9. Amend Long Range Plan and / or TIP 
by incorporating any new congestion 
mitigation projects resulting from the 
CMP 

On going/As needed 

10. Evaluate CMP Work Plan and amend 
based on experience gained from 
yearly update 

On going/As needed 

 
 
 
 
COST ESTIMATE AND PROPOSED FUNDING SOURCE:                  
 
Responsible Agencies: APDD ACPDD  
                                         

 
 

 

FUNDING SOURCE   APDD   ACPDD    TOTALS

                                       

FHWA (GA PL) $20,000.00 $20,000.00

FHWA (SC PL) $800.00 $2,240.00 $3,040.00

FTA (SEC 5303) $4,800.00 $4,800.00

APDD (GA PL Match) $5,000.00 $5,000.00

GA DOT (SEC 5303 Match) $600.00 $600.00

APDD (SEC 5303 Match) $600.00 $600.00

ACPDD (SC PL Match) $200.00 $560.00 $760.00

                                       

TOTALS            $32,000.00 $2,800.00 $34,800.00

RESPONSIBLE AGENCY
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WORK ELEMENT 4.2  TRANSIT / PARATRANSIT  
 
WORK ELEMENT 4.2.1 –(44.21.00) PUBLIC ADMINISTRATION - AUGUSTA PUBLIC TRANSIT 
 
 
Purpose:   To provide planning and administrative assistance to Augusta Public Transit. 
 
Under this work element, the MPO staff will provide assistance to Augusta Public Transit (APT) in 
preparing financial and operation's reports required by federal laws and regulations. Assistance in the 
preparation of the National Transit Database (NTD) reports will also continue. Additional administrative 
assistance will include: Preparing required certifications; Updating annual Title VI assurances; Providing 
opportunity for public hearings on grant applications and fare/service changes; Processing procurements 
involving Federal and State funds; Assisting in planning for transit system capital investments that will lead 
to increased security for the transit system; Monitoring requirements of the grant process (e.g. labor 
certifications, third party contracting, bidding and award process; Developing the Georgia public 
transportation portion of the Unified Planning Work Program; and providing technical assistance on any 
transit related issues facing APT. 
         
Activity:  In previous years the MPO staff has provided assistance to Augusta Public Transit as needed in 
preparing financial and operation's reports required by the Federal Transit Act of 1991.  Assistance in the 
preparation of the National Transit Data base (NTD) reports will be continued. 
    
Additional administrative assistance will include:  
          
           1. Preparing required certifications;  
           2. Updating annual Title VI assurances;  
           3. Providing opportunity for public hearings on grant applications and fare/service changes; 
           4. Processing procurements involving Federal and State funds; 
 5. Assisting in planning for transit system capital investments that will lead to increased security 

for the transit system; 
           6. Monitoring requirements of the grant process (e.g. labor certifications, third party contracting, 

bidding and award process); 
7. Developing the Georgia public transportation portion of the Unified Planning Work Program; 

and   
           8. Providing technical assistance on any transit related issues facing APT. 
          
 
Product:   Submission of a grant application on behalf of Augusta Public Transit  for capital and operating 
assistance.  Submission of the NTD Report. Preparation of the  GA UPWP transit elements.  
 
Previous Work:    Staff prepared and submitted for review and approval grant applications and the NTD 
report.   UPWP transit elements were prepared. 
 
Work Schedule:  July 2012 through June 2013 
 
 



 
 

 

35 

 

COST ESTIMATE AND PROPOSED FUNDING SOURCE:                  
 
Responsible Agencies: APDD  
 

 

RESPONSIBLE AGENCY

FUNDING SOURCE   APDD    TOTALS

                                       

FTA (SEC 5303) $63,270.40 $63,270.40

GA DOT (SEC 5303 Match) $7,908.80 $7,908.80

APDD (SEC 5303 Match) $7,908.80 $7,908.80

                                       

TOTALS            $79,088.00 $79,088.00  
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WORK ELEMENT 4.2.2 –(44.26.14) MANAGEMENT & OPERATIONS - APT 
          
 
Purpose:   To explore alternative resources to assist in financing public transportation service and to 
assess the financial capacity of Augusta Public Transit as required by FTA Circular 7088.1.  
          
Activity:   The major activity will be to continue assessing the financial capability of Augusta Public Transit 
and to secure other possible funding sources.      
 
Product:   Update Financial Capacity Assessment.  
 
Previous Work:   The Financial Capacity Assessment was updated for the Augusta Public Transit.  
 
Work Schedule:  July 2012 through June 2013 
 
 
COST ESTIMATE AND PROPOSED FUNDING SOURCE:                  
 
  Responsible Agencies: APDD 
 

 
 

RESPONSIBLE AGENCY

FUNDING SOURCE   APDD   TOTALS

                                   

FTA (SEC 5303) $4,800.00 $4,800.00

GA DOT (SEC 5303 Match) $600.00 $600.00

APDD (SEC 5303 Match) $600.00 $600.00

                                       

TOTALS            $6,000.00 $6,000.00
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WORK ELEMENT 4.2.3 - PROGRAM ADMINISTRATION - AIKEN COUNTY TRANSIT 
    
Purpose:  To provide planning and administrative assistance that will enable efficient system management 
for the Aiken County Transit System. 
 
The Lower Savannah Council of Governments staff is responsible for both administering the operation of 
the Transit System and for undertaking the public transportation planning necessary to support the 
System.   During the program year, the Lower Savannah COG staff will undertake the following primary 
activities:  Provide staff support to the Aiken County Public Transit System;  Actively participate in ARTS 
Committee meetings;  Administer related compliance and planning, and enhancement requirements; 
Contract for planning, operation and administrative and enhancement needs for the operation of the Best 
Friend Express and Dial-a-Ride transportation systems; Provide for and facilitate improvements in the 
existing ITS infrastructure utlitzed by the Aiken County Transit System and pursue opportunities to fund 
additional ITS acquistions; Provide for public hearings on grant requirements and fare/service changes; 
Participate in transit planning related seminars, conferences and meetings to expand knowledge of transit 
planning methods, tools and procedures.   Lower Savannah COG will continue planning for ways  to 
improve service of the Aiken County System and will research and pursue funding through other sources 
such as FTA Sections 5316 and 5317.   
 
Activity:   The Lower Savannah Council of Governments’ staff is responsible for both administering the 
operating of the Transit System, and for undertaking the public transportation planning necessary to 
support the  Transit System.  The Transit System staff will undertake the following primary activities:    
          
 Provide staff support to the Regional Transit Management Association (RTMA) Advisory 

Committee and regional human services and transit (ADRC) advisory committee, as they provide 
input concerning efficiencies, routing, and enhancement of the existing Best Friend Express 
system.   

 Actively participate in ARTS Committee meetings; 
 Continue work on behalf of Aiken County for submission of grant applications to appropriate 

sources. 
 Administer related planning requirements;  
 Contract with Aiken Area Council on Aging for planning and administrative funds for the Best 

Friend Express and Dial-a-Ride operations provided monitoring of current contract indicates all 
measurements have been fulfilled and extension of the contract is warranted; 

 Provide opportunity for public hearings on grant applications and fare/service changes; 
 Participate in transit planning related seminars, conferences, and meetings to expand the working 

knowledge of transit planning methods, tools, and procedures. 
       
Product: Quarterly updates to Aiken County Council , FTA, and SCDOT on operation of the Best Friend 
Express and the overall Aiken County Transit Program. 
 
Previous Work:    In the past, staff has provided support to the ACTC ( no longer operable, but replaced 
with a regional committee focused on the urban and rural systems),  administered the operation of the 
transit system and  prepared and submitted grant applications for the operation of the transit system.  
Aiken County Council  decided by Council action to transfer administrative responsibilities of the Aiken 
County Transit program to Lower Savannah Council of Governments.  Lower Savannah Council of 
Governments currently operates a Regional Transit Management Association (RTMA) for a six county 
region, including the urban and rural portions of Aiken County, and is in process of developing an enhanced 
regional network of technology-enabled urban and rural transit systems and a center to help link 
consumers to transit resources and coordinate transit services. 
 



 
 

 

38 

 

In 2007, Lower Savannah COG , was selected  as one of eight grantees in the nation, by the ITS Office of Joint 
Programs in the US Department of Transportation, under its Mobility Services for All Americans (MSAA) 
initiative.  The activity under that grant was to design and develop a system design for implementing a 
regional travel management coordination center.  This center will provide individualized information and 
assistance to consumers seeking to make travel plans within or outside of the region.  It will also serve as 
the center for coordination among participating human service, private and public transportation 
providers serving the six counties of the region, including the urbanized portion of Aiken County.   LSCOG 
staff and the Aiken Transit system have worked closely with stakeholders and a technical design team and 
have developed this center, which is named the Lower Savannah Aging, Disability and Transportation 
Resource Center (ADTRC).  It was launched on August 17, 2010 and is following a phased approach to 
deployment of all the new technolgies.   The project will serve the urban area in a significant way, and will 
provide integration on an enhanced level between rural and urban services that has been absent in the 
past.  Additionally, through ARRA funds, LSCOG had  the opportunity to provide adequate building space 
for the ADTRC and now has new offices which were  built as an addition to the existing LSCOG building.   
   
 
Work Schedule:  July 2012 through June 2013 
 
 
COST ESTIMATE AND PROPOSED FUNDING SOURCE:           
 
Responsible Agencies:  LSCOG 
 
 

RESPONSIBLE AGENCY

FUNDING SOURCE LSCOG   TOTALS

                                    

FHWA (SC PL) $2,000.00 $2,000.00

FTA (SEC 5307) $4,800.00 $4,800.00

LSCOG (SC PL Match) $500.00 $500.00

LSCOG (SEC 5307 Match) $1,200.00 $1,200.00

                                       

TOTALS               $8,500.00 $8,500.00  
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WORK ELEMENT 4.2.5 - TRANSIT PROJECT ADMINISTRATION - (SC) 
 
Purpose:  To provide transit project and planning administration assistance for the Aiken County Transit 
System. 
 
The Lower Savannah COG Staff will undertake the following project administration activities in support of 
the Aiken County Public Transit System.  Oversee the contract for the operation of the Best Friend Express 
and Dial-a-Ride systems; Oversee other Contracts as needed including, Safety and Security elements as 
required by SAFETEA-LU.  Oversee the on-going work of the Lower Savannah Aging, Disability and 
Transportation Resource Center (ADTRC).  This center is a one-call center to help consumers access 
transportation resources in the urbanized area and provides technology elements to vehicles serving the 
urbanized area’s population.  It  also helps to integrate and link service and passengers from outlying areas 
with the Aiken County and Augusta public transit systems. 
 
Activity:  The Lower Savannah Council of Government’s staff is responsible for both administering the 
operation of the Aiken County Transit System and for undertaking the transit planning necessary to 
support the Transit System.  The Lower Savannah Council of Government System staff will undertake the 
following primary activities: 
  -Monitor and Administer the Aiken Area Council on Aging contract for operation of the Best 

Friend Express and Dial-A-Ride. 
  -Carry out project planning and management activities for the TMCC and technology 

enhancements on Aiken County Transit system vehicles. 
   
Product: -Best Friend Express Contract 
  -Dial-A-Ride Contract 
  -Deliverable documents as required under the MSAA project closing at the end of 2012,  
updates and progress reports to relevant ARTS documents, on-going adminstration of the ADTRC and 
coordinated/enhanced transit system. 
 
Previous Work:  Previously Aiken County Transit Staff prepared contracts  and administered the operation  
of the transit system for Aiken County.  That responsibility has been transferred to Lower Savannah 
Council of Governments by Aiken county Council. 
 
Work Schedule:  July 2012 through June 2013 
 
COST ESTIMATE AND PROPOSED FUNDING SOURCE:  
 
Responsible Agencies:  LSCOG 
 

RESPONSIBLE AGENCY

FUNDING SOURCE LSCOG   TOTALS

                                     

FTA (SEC 5303) $2,000.00 $2,000.00

LSCOG (SEC 5303 Match) $500.00 $500.00

FTA (SEC 5307) $4,384.00 $4,384.00

LSCOG (SEC 5307 Match) $1,096.00 $1,096.00

                                       

TOTALS            $7,980.00 $7,980.00  
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WORK ELEMENT 4.2.6 – (44.26.12)UPDATE OF COMPLEMENTARY PARATRANSIT PLAN 
          
Purpose:  To conduct transportation planning activities that focus on the provision of sufficient public 
transportation service for the elderly and disabled and to implement Americans with Disabilities Act 
requirements.  
 
Activities under this work element will focus on the provision of sufficient public transportation service for 
the elderly and disabled and to implement Americans with Disabilities Act requirements. This includes the 
annual update of the complementary paratransit plan for Augusta Public Transit (APT). 
 
Activity:  On July 26, 1990, the Americans with Disabilities  Act of 1990 (ADA) was signed into law. The 
ADA expands on the Section 504 program to comprehensively address the mobility needs of persons with 
disabilities. The ADA has already had sweeping implications for transportation providers by requiring that 
the purchase or lease of new transit vehicles be accessible to and usable by individuals with disabilities, 
including individuals who use wheelchairs. In July of 1991, the US. Department of Transportation issued a 
final rule which required each public entity operating a fixed route system to submit a plan to comply with 
the ADA by January of 1992.  Thereafter the commencement of  the implementation of that plan was to take 
effect, which should include the provision of supplemental paratransit service to meet the operational 
specifications of the ADA act. Under the Act Augusta Public Transit and Aiken County Transit will be 
required to develop and maintain a comprehensive paratransit plan. 
          
Product:   Annual update of the complementary paratransit plan for Augusta Public Transit and Aiken 
County Transit 
 
Previous Work:    The annual update of the complementary paratransit plan for Augusta Public Transit and 
Aiken County Transit was prepared.  
 
Work Schedule:  July 2012 through June 2013 
 
COST ESTIMATE AND PROPOSED FUNDING SOURCE:                  
 
 Responsible Agencies: APDD  
 

 

  RESPONSIBLE AGENCY

FUNDING SOURCE   APDD LSCOG   TOTALS

                                     

FTA (SEC 5303) $1,600.00 $1,600.00 $3,200.00

GA DOT (SEC 5303 Match) $200.00 $200.00

APDD (SEC 5303 Match) $200.00 $200.00

LSCOG (SEC 5307 Match) $400.00 $400.00

TOTALS            $2,000.00 $2,000.00 $4,000.00  
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WORK ELEMENT 4.2.7 - MARKETING AND PUBLIC INFORMATION - (SC) 
                                               
Purpose:   To plan and implement the marketing strategy for the continued success of the Aiken County 
Transit System.  
          
LSCOG staff will implement the annual marketing program for the continued success of the Aiken County 
Public Transit System. A marketing plan is in place that will continue to encompass the following elements: 
marketing campaigns for specific services, and general awareness and promotional campaigns.  Additional 
marketing activities will be planned in connection with the on-going marketing and development of the 
Lower Savannah Aging, Disability andTtransportaiton Resource Center ( ADTRC). 
      
Activity:   Marketing will continue to be a priority in for the Aiken County Transit System.  A marketing plan 
is in place which will continue to encompass the following areas:  
 

1.    Marketing campaigns for specific services.  
       -Marketing of any new or revised service  
       -Marketing of service for ADA eligible individuals  
      -Planning for and carrying out marketing for mobility management and one-call  services of the 

ADTRC 
 -Continuing an internal marketing campaign for operational staff of Aiken County transit system to 

create ownership and pride in new technology enhancements and customer service improvement 
procedures 

 
2.    General awareness and promotional campaigns.  
       -Enhancements to and expanded availability of information and schedules  
       -Special elderly and disabled fares and service  
       -Activities to improve public visibility and general awareness of transit service  
       -Additional outreach to Limited English Proficiency individuals 

          
Product:  Annual marketing program encompassing the above primary goals.  
    
Previous Work:    Bus routes were tweaked to improve service and respond to consumer input.  New and 
enhanced bus route and time schedules were produced and distributed to the public.  Lower Savannah 
Council of Governments will continue all marketing efforts of the system. 
 
Work Schedule:  July 2012 through June 2013 
 
COST ESTIMATE AND PROPOSED FUNDING SOURCE:        
 
Responsible Agencies: LSCOG 

 
  

FUNDING SOURCE   APDD LSCOG   TOTALS

                                     

FTA (SEC 5303) $103,270.40 $48,000.00 $151,270.40

GA DOT (SEC 5303 Match) $12,908.80 $12,908.80

APDD (SEC 5303 Match) $12,908.80 $12,908.80

LSCOG (SEC 5307 Match) $12,000.00 $12,000.00

TOTALS            $129,088.00 $60,000.00 $189,088.00

RESPONSIBLE AGENCY
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WORK ELEMENT 4.2.8 - SHORT-RANGE TRANSIT PLANNING - SC 
 
Purpose: To provide short-range planning assistance for the Aiken County Transit System. 
 
The Lower Savannah COG staff will undertake the required short-range transit planning activities. This 
includes preparing the necessary operations reports, periodically evaluating the level of transit service, 
monitoring requirements of the grant process, preparing the annual NTD report, preparing the annual 
update to the Title VI assurances, and helping prepare the FY 2013 UPWP. 
 
Activity: The Lower Savannah COG staff is responsible for both administering the operation of the transit 
system and for undertaking the public transportation planning necessary to support the transit system.  In 
this program year,  the transit system staff will undertake the following primary activities: 
 

1. Prepare operations  and other reports required by Federal and State funding agencies; 
2. Undertake periodic evaluation of service, with appropriate input from stakeholders, to identify the 

potential to enhance the service and increase use; 
3. Undertake monitoring requirements of the grant process, i.e., bidding and award process, third 

party contracting and bus purchases; 
4. Prepare the annual NTD report; 
5. Prepare the annual update to the Title VI Assurances. 
6. Participation in the metropolitan planning process, specifically preparation of the UPWP. 
7. Planning activities necessary for the on-going enhancement of the Aging, Disability and 

Transportation Resource Center  ( ADTRC.). 
 
Product: -The annual update to the Title VI Assurances; 
  -The annual NTD report. 
  -The UPWP 
  -Program updates and demonstrated progress toward on-going enhancement of mobilty    
    management and planning activities to enhance the ADTRC. 
 
Previous Work:   LSCOG staff prepared operations reports for federal and state agencies; evaluated service; 
monitored grants, bidding and award process, contracts and purchases; prepared the annual NTD report 
and annual update to Title VI; and participated in the planning process. LSCOG also hosted, in close 
cooperation with SCDOT meetings which led to the develop of the local coordination plan.  LSCOG held a 
major kick-off and public awareness event to launch the ADTRC during FY 2011. 
 
Work Schedule:  July 2012 through June 2013 
 
COST ESTIMATE AND PROPOSED FUNDING SOURCE:       
 
Responsible Agencies: LSCOG 
 
  

FUNDING SOURCE LSCOG   TOTALS

                                    

FHWA (SC PL) $8,000.00 $8,000.00

LSCOG (SC PL Match) $2,000.00 $2,000.00

FTA (SEC 5307) $40,256.00 $40,256.00

LSCOG (SEC 5307 Match) $10,064.00 $10,064.00

                                       

TOTALS            $60,320.00 $60,320.00

RESPONSIBLE AGENCY
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WORK ELEMENT 4.2.9 - LONG-RANGE TRANSIT PLANNING - SC 
 
Purpose: To provide long-range planning assistance for the Aiken County Transit System. 
 
The Lower Savannah COG staff will undertake the following long range transit planning activities: prepare 
the Aiken County portion of  and any related updates to the Statewide Transit Development and 
Coordination Plan; prepare updates, as needed,  for the Regional Transit Coordination Plan; and participate 
in preparation of the ARTS Transportation Improvement Program. 
 
Activity: The Lower Savannah COG’s staff is responsible for both administering the operation of the Transit 
System and for undertaking the public transportation planning necessary to support the  Transit System. In 
FY 2013, the Lower Savannah COG staff  and Aiken County Planning staff will undertake the following 
primary activities: 
 

1.   Participation in the metropolitan planning process, specifically preparation of the TIP; 
2.   Participation in Statewide and Regional Transit Development & Coordination Plans. 
3. Participation in planning activities related to on-going technology enhancements, 

implementation and sustainability for the ADTRC and technology-enhanced, coordinated local 
systems serving residents of the urbanized area of the region. 

  
Product:  The Aiken County Transit System portion of the Statewide Transit Development and 
Coordination Plan. 
 -The Regional TransitCoordination Plan. 

-The TIP Program updates and demonstrated progress on on-going development and 
enhancement of  the ADTRC, and technology enhancements on board Best Friend Express and 
Dial-a-Ride vehicles making possible better data collection, operational management 
efficiencies and  development of programs for improved customer service. 

 
Previous Work:   Lower Savannah COG Staff prepared the Aiken County portion of the Statewide Transit 
Development and Coordination Plan, the Regional Transit Coordination Plan. and the Transportation 
Improvement Program.  It also launched the Aging, Disability and Transportation Resoure Center  (ADTRC) 
to serve the urbanized area and help to link passengers from outlying areas to the Aiken County and 
Augusta transit systems.  This new center is housed in a building contructed using ARRA urban FTA 
funds,which was opened during FY 2011. 
 
Work Schedule:  July 2012 through June 2013 
 
COST ESTIMATE AND PROPOSED FUNDING SOURCE:          
 
Responsible Agencies: LSCOG 
  

FUNDING SOURCE LSCOG   TOTALS

                                       

FHWA (SC PL) $3,920.00 $3,920.00

LSCOG (SC PL Match) $980.00 $980.00

FTA (SEC 5307) $15,000.00 $15,000.00

LSCOG (SEC 5307 Match) $3,750.00 $3,750.00

                                       

TOTALS            $23,650.00 $23,650.00

RESPONSIBLE AGENCY
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WORK ELEMENT 4.2.10 - TRANSIT FINANCIAL PLANNING - SC 
 
Purpose: To provide financial planning assistance for the Aiken County Transit System. 
 
The Lower Savannah COG staff will undertake the following financial planning activities: Prepare financial 
reports required by Federal and State funding agencies; work to obtain Federal and State funds to operate 
enhance and equip the Transit System; Develop a diverse, stable revenue base for the Transit System; 
Explore alternative financial resources available to assist financing transit services and enhancements of 
these services; and assess the financial capacity of the Aiken County Transit System as required by FTA 
Circular #7088.1. 
 
Activity: The Lower Savannah COG staff is responsible for both administering the operation of the Transit 
System and for undertaking the public transportation planning necessary to support the Transit System.  In 
FY 2013, the Transit System staff will undertake the following primary activities: 
 

1.  Prepare financial reports required by Federal and State funding agencies. 
2.  Work to obtain Federal and State funds to operate and equip the Transit System. 
3.  Develop a diverse, stable revenue base for the Transit System. 
4. Explore alternative financial resources available to assist financing transit services and to assess 

the financial capacity of the Aiken County Transit System as required by FTA Circular #7088.1. 
5.   Apply for, manage and account for funds that provide mobility management services. 
6. Apply for, manage and account for funds that sustain the technology previously acquired for the 

System and keep th eenhancements3in place with ongoing maintenance and support. 
 
Products:         -Federal and State Quarterly Progress Reports. 

  -Federal and State Quarterly Financial Reports. 
 -FTA 5307 Grant Application. 
 -FTA 5303 Grant Application. 
 -FTA 5310, 5316, and 5317 Grant Applications 
  -State application for SMTF Funds. 
 -Local applications for funding. 

  -Other funds available through the ARRA 
  -Financial Capacity Assessment. 
 
Previous Work:   Lower Savannah Council of Governments’ staff prepared quarterly progress and financial 
reports; grant applications for 5303, 5307, SMTF funds, local funds and a financial capacity assessment.  
 
Work Schedule:  July 2012 through June 2013 
 
COST ESTIMATE AND PROPOSED FUNDING SOURCE:      
 
Responsible Agencies: LSCOG 
 
  

FUNDING SOURCE LSCOG   TOTALS

                                

FHWA (SC PL) $2,800.00 $2,800.00

LSCOG (SC PL Match) $700.00 $700.00

FTA (SEC 5307) $9,000.00 $9,000.00

LSCOG (SEC 5307 Match) $2,250.00 $2,250.00

                                       

TOTALS            $14,750.00 $14,750.00

RESPONSIBLE AGENCY
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WORK ELEMENT 4.2.11 –(44.27.00) ENVIRONMENTAL JUSTICE / TITLE VI 
                                     
Purpose:  Identify residential, employment, and transportation patterns of low-income and minority 
populations, as defined under Executive Order 12898 and Title VI of the 1964 Civil Rights Act, and address 
those needs by increasing the partnerships with low-income and minority populations and the 
organizations that serve them.  Title VI  complaint process has been adopted by ARTS and APT to insure all 
individuals the rights and opportunities wishing to participate in the department’s programs are given an 
equal chance to participate and/or receive departmental services or benefits. 
  
Activity: ARTS and APT will continue to build relationships and enhance the transit agency’s presence with 
key leaders and organizations in traditionally underrepresented communities through participation on 
local advisory and planning committees, presentations and speaking engagements, providing resource 
information and attending community networking events, workshops, and conferences. During this 
program year ARTS staff will continue to work with social service agencies, welfare recipients and other 
stakeholders to maintain and improve the link between low-income and minority populations and job 
opportunities. When consideration of route changes, especially decreases in service, LSCOG may pursue  an 
environmental justice analysis to make sure changes are fair and equitable to low income and minority 
neighborhoods served by the Best Friend Express and in compliance with Title VI 
          
Product: Develop a strategy to improve transportation services and facilities for all, including low-income 
and minority populations. This includes improving transportation linkages between home and work 
locations. 
  
Previous Work:   During the last program year staff worked with social service agencies to develop 
strategies and provide transportation to people making the transition from welfare to work. The Augusta 
Public Transit Title VI Plan was approved in 2008. Staff held public meetings with the Environmental 
Justice communities to gather input on needed highway, transit, and bike and pedestrian projects as part of 
the 2035 Long Range Transportation Plan update.   Aiken County provided ARTS staff various contacts 
from the EJ community that participated in the Project Advisory Committee meetings for the 2035 LRTP 
update in 2010. 
 
Work Schedule:  July 2012 through June 2013 
 
COST ESTIMATE AND PROPOSED FUNDING SOURCE:           
 
Responsible Agencies: APDD, LSCOG 
 
  

FUNDING SOURCE   APDD LSCOG   TOTALS

                                       

FTA (SEC 5303) $3,200.00 $3,200.00

GA DOT (SEC 5303 Match) $400.00 $400.00

APDD (SEC 5303 Match) $400.00 $400.00

SC DOT (SEC 5307 Match) $1,600.00 $1,600.00

LSCOG (SEC 5307 Match) $400.00 $400.00

                                       

TOTALS            $4,000.00 $2,000.00 $6,000.00

RESPONSIBLE AGENCY
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WORK ELEMENT 4.3 –(44.23.01)INTERMODAL PLANNING 
              
Purpose:   To incorporate bicycle, pedestrian, transit, freight and non-motorized transportation planning 
activities into the overall ARTS transportation planning process. To implement projects that resolve 
conflicts between modes of transportation, such as rail / highway conflicts, and projects that improve 
connections among modes of transportation. 
 
This work element will be used to foster a transportation system that accommodates bicycle, pedestrian, 
transit, freight and other non-motorized means of transportation.  Activity under this work element will 
focus on evaluating the highway / rail conflicts in the ARTS area, to addressing the efficient movement of 
frieght, and to identify possible solutions to problem locations as they are related to intermodal 
connections.  
 
Activity: ARTS staff will continue to work on activities related to railroad relocation, transit facilities and 
bicycle and pedestrian projects. ARTS will also take steps to integrate freight transportation planning into 
the regional transportation planning process.   
 
Multimodal planning will be a major element in the upcoming US 1/US 78 and SC 19 Corridor Studies for 
Aiken County.  A regional bicycle and pedestrian plan update will be completed in 2012. 
 
Product:  No single product will be the end result of this work element. 
  
Previous Work:  An earmark of $2.0 million was included in the FY 2004 supplemental Federal budget for 
planning and preliminary engineering of an unspecified rail relocation project and which has been rolled 
into the current TIP.  The ARTS Regional Freight Study, completed in January 2009, identified several 
freight improvement projects that were subsequently included in the ARTS 2035 Long Range 
Transportation Plan. An update of the ARTS Regional Bicycle and Pedestrian Plan is scheduled for 
completion in the spring of 2012. 
 
Work Schedule:  July 2012 through June 2013 
 
COST ESTIMATE AND PROPOSED FUNDING SOURCE:            
 
Responsible Agencies: APDD, ACPDD 
 

FUNDING SOURCE   APDD   ACPDD    TOTALS

                                         

FHWA (GA PL) $6,400.00 $6,400.00

FHWA (SC PL) $400.00 $1,600.00 $2,000.00

FTA (SEC 5303) $4,800.00 $4,800.00

APDD (GA PL Match) $1,600.00 $1,600.00

GA DOT (SEC 5303 Match) $600.00 $600.00

APDD (SEC 5303 Match) $600.00 $600.00

ACPDD (SC PL Match) $100.00 $400.00 $500.00

                                       

TOTALS            $14,500.00 $2,000.00 $16,500.00

RESPONSIBLE AGENCY
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WORK ELEMENT 4.4 - AIR QUALITY ISSUES 
 
Purpose: To monitor relevant air quality data and regulations, coordinate the work of the CSRA Air Quality 
Alliance, help implement local and regional air quality initiatives, keep local stakeholders informed about 
air quality issues, and participate in air quality training. 
 
Under this work element ARTS staff will continue to monitor relevant air quality data and regulations, 
coordinate the work of the CSRA Air Quality Alliance, help implement local and regional air quality 
initiatives, keep local stakeholders informed about air quality issues, and participate in air quality training. 
 
Activity:  ARTS staff will continue to monitor relevant air quality data, help implement local and regional 
air quality initiatives, coordinate the work of the CSRA Air Quality Alliance, monitor developments related 
to federal air quality regulations and requirements, attend air quality training workshops, work with other 
stakeholders to finalize an action plan for dealing with fine particulate matter, and disseminate information 
to stakeholders in the study area. All of these activities will be ongoing throughout the program year. 
 
Product:  No single product will be the end result of this work element. ARTS will continue to participate in 
local and regional air quality initiatives and activities as outlined above. 
 
Previous Work:  ARTS staff has maintained a continuous dialogue with industry leaders, regional and local 
government officials, local school officials, the Clean Air Campaign staff, local Chambers of Commerce, 
Economic Development agencies, and local citizens in order to stay abreast of and disseminate pertainent 
information regarding air qualilty and regional initiatives. One aspect of this activitiy includes coordinating  
the activities of the CSRA Air Quality Alliance. The highlights of recent activities included: 
 

 Established a permanent web site for the CSRA Air Quality Alliance 
 Developed an air quality presentation tageted to children, in cooperation with the South Carolina 

Department of Health and Environmental Control 
 Made presentations on air quality to middle schoolers in Richmond County and elementary school 

children in McDuffie County 
 Coordinated meetings between major employers (e.g. Fort Gordon, MCG, etc.)  and representatives 

of the Clean Air Campaign designed to enlist participation in the Clean Air Campaign’s Commuter 
Rewards Program. 

 Air quality information distributed at special events in the Augusta-Aiken area 
 Held periodic meetings of the Air Quality Alliance 
 Started developing the action plan that will include local and regional air quality initiatives 

 
ARTS staff continued to monitor air quality data and changes in federal air quality regulations. Staff also 
provided ARTS committees and other stakeholders with regular updates on the CSRA Air Quality Alliance 
and air quality issues. Over the past decade ARTS has participated in other air quality initiatives including 
an air quality task force sponsored by the Augusta Metro Chamber of Commerce, the Fall Line Air Quality 
Study, the Ozone Early Action Compact and the South Carolina Transportation Conformity Memorandum of 
Agreement. Over the last couple of years ACPDD staff have met with other Aiken County stakeholders to 
discuss the potential impact of nonattainment designation on Aiken County industry. 
 
Plans are progressing for a Park & Ride facility to be located on a 3.4-acre parcel of SCDOT right-of-way in 
the northwest quadrant of the Exit 5 / Interstate 20 interchange.which could potentially benefit the air 
quality in the area as a result of ridesharing and fewer vehicle emissions. SCDOT has awarded a design 
contract of the project to URS Corporation. The design contract is expected to be signed in November 2011 
and the design work will take approximately 11 months to complete. Construction is expected to start 
sometime in 2013. The city of North Augusta will be responsible for maintenance and operation of the 
facility.   
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Work Schedule:  July 2012 through June 2013 
 
COST ESTIMATE AND PROPOSED FUNDING SOURCE:                  
 
Responsible Agencies: APDD, ACPDD  
 

FUNDING SOURCE   APDD   ACPDD TOTALS

                                    

FHWA (GA PL) $16,000.00 $16,000.00

FHWA (SC PL) $1,600.00 $3,600.00 $5,200.00

FTA (SEC 5303) $0.00 $0.00

APDD (GA PL Match) $4,000.00 $4,000.00

GA DOT (SEC 5303 Match) $0.00 $0.00

APDD (SEC 5303 Match) $0.00 $0.00

ACPDD (SC PL Match) $400.00 $900.00 $1,300.00

                                       

TOTALS            $22,000.00 $4,500.00 $26,500.00

RESPONSIBLE AGENCY
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WORK ELEMENT 4.8 - GIS / INTERNET DEVELOPMENT AND APPLICATIONS 
 
Purpose:  Continue the development and maintenance of Geographic Information Systems (GIS) data and 
ARTS internet websites in support of transportation planning activities. Update computer hardware and 
software as necessary to keep pace with changes in GIS and other computer programs.  
 
Under this work element ARTS staff will use Geographic Information Systems (GIS) and the internet to 
collect, analyze and display transportation-related information. GIS maps will be used to create maps for 
ARTS-related reports and presentations. The internet will be used to gather additional information (e.g. 
reports, data) used in transportation planning. Computer hardware and software will be purchased for use 
in regional transportation planning.   
 
Activity: The MPO will continue to use its existing GIS for mapping activities and to develop compatible 
data layers. Thematic maps can be created for the entire study area using Census and CTPP information. 
Both the MPO and Aiken County will use internet websites to share information about the ARTS 
transportation planning process. LSCOG develops and maintains GIS data and interactive map websites that 
assist with the collection, analysis, and distribution of transportation related information. 
 
 
Product:  Products will include a wide variety of maps depicting such information as socioeconomic 
characteristics, transit routes, TIP and LRTP project locations,  CMP routes and the updating of the ARTS 
and Air Quality websites. 
 
Previous Work:  
 
 Maps were generated for 2011 CMP and 2012-2015 TIP reports and posted on MPO website. 
 Maps were created for the 2035 Long Range Transportation Plan update public meetings. 
 Staff coordinated with Richmond County Traffic Engineering in using the Critical Accident 

Reporting Environment (CARE) software program for GIS related data. 
 Staff attended an advanced GIS class called Building Geodatabases. 
 Staff updated and maintained the ARTS and CSRA Air Quality websites. 
 Aiken County GIS staff continued updating the road layers for the County by adding new roads and 

editing existing ones.  GIS staff also continued maintaining road centerlines and updating the Aiken 
County Road Atlas.  Also, during the revising of the base year socioeconomic data, GIS staff collected 
data for TAZ’s from an online census data service. 
 

 
Work Schedule: 
 

ACTIVITY EXPECTED COMPLETION DATE 
1. Prepare and use GIS maps for transportation 

planning and analysis 
As needed thoughout program year 

2. Update website information on ARTS 
meetings and events 

Monthly throughout program year 

3. Post ARTS studies and reports (e.g. UPWP, 
TIP, CMP) on MPO website 

As completed thoughout program year (July 
2012 – June 2013 
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COST ESTIMATE AND PROPOSED FUNDING SOURCE:                  
 
Responsible Agencies: APDD, ACPDD, LSCOG  
 
 

FUNDING SOURCE   APDD   ACPDD LSCOG    TOTALS

                                              

FHWA (GA PL) $6,400.00 $6,400.00

FHWA (SC PL) $40,000.00 $40,000.00

APDD (GA PL Match) $1,600.00 $1,600.00

ACPDD (SC PL Match) $10,000.00 $10,000.00

FHWA (SC PL) $8,960.00 $8,960.00

LSCOG (SC PL Match) $2,240.00 $2,240.00

FTA (SEC 5307) $1,600.00 $1,600.00

LSCOG (SEC 5307 Match) $400.00 $400.00

                                       

TOTALS            $8,000.00 $50,000.00 $13,200.00 $71,200.00

RESPONSIBLE AGENCY

 
 



 
 

 

51 

 

 
WORK ELEMENT 4.11 –(44.23.01) LONG RANGE PLAN 
 
 
Purpose: Maintain the ARTS Long Range Transportation Plan in accordance with transportation planning 
regulations.   
  
This work element involves making changes, as necessary, to the ARTS Long Range Transportation Plan. 
Amendments may be necessary due to changes in socio-economic conditions, the identification of 
additional transportation needs, or to take advantage of unforeseen project funding opportunities. The 
Georgia Department of Transportation will continue to maintain the ARTS travel demand model. ARTS staff 
will monitor the status of the LRTP and coordinate any changes to it. 
 
Activity:  Review and update the ARTS Long Range Plan as necessary in response to changing 
transportation needs and priorities and to conform with transportation plannning regulations. Note that 
this work element funds ARTS staff work in support of any plan update or amendment. 
 
Product:   Updates or amendments to the ARTS Long Range Transportation Plan as needed.  
 
Previous Work:  The Year 2035 ARTS Long Range Transportation Plan update was completed and adopted 
by the ARTS Policy Committee on September 2, 2010.  
 
Work Schedule:   Any amendments to the 2035 LRTP will be considered at the appropriate time during FY 
2013. 
 
COST ESTIMATE AND PROPOSED FUNDING SOURCE: Note that this work element funds ARTS staff work 
related to LRTP Amendments or updates. Work by consultants on the LRTP is funded under the Special 
Studies Work Element. 
 
Responsible Agencies: APDD, ACPDD  
 

FUNDING SOURCE   APDD   ACPDD    TOTALS

                                        

FHWA (GA PL) $8,000.00 $8,000.00

FHWA (SC PL) $800.00 $3,200.00 $4,000.00

FTA (SEC 5303) $1,600.00 $1,600.00

APDD (GA PL Match) $2,000.00 $2,000.00

GA DOT (SEC 5303 Match) $200.00 $200.00

APDD (SEC 5303 Match) $200.00 $200.00

ACPDD (SC PL Match) $200.00 $800.00 $1,000.00

                                       

TOTALS            $13,000.00 $4,000.00 $17,000.00

RESPONSIBLE AGENCY
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WORK ELEMENT 4.12 –(44.25.00) TRANSPORTATION IMPROVEMENT PROGRAM 
 
Purpose: Update the ARTS Transportation Improvement Program (TIP) in conformance with Federal 
regulations.  
 
This work element involves the annual update of the Transportation Improvement Program (TIP). The TIP 
covers a four year-year programming period in the Georgia part of the study area and six years on the Soth 
Carolina side. Updates involve the removal of projects that have advanced to construction, the 
development, or update of project descriptions or cost estimates, and the prioritization of projects.  The TIP 
is developed with public input and is coordinated with other transportation providers. Documentation of 
the effort is submitted for review and adoption by ARTS committees and also goes through a public 
involvement process. 
 
Activity: Develop and publish an updated TIP for the ARTS area. The TIP is a staged, multi-year, intermodal 
program of transportation projects consistent with the ARTS Long Range Transportation Plan. Following 
are the basic steps in the development of the TIP.   
 
 1. Test Transportation Network – Under the guidance of the Test Network Subcommittee, the ARTS 

travel demand model is tested based on updated conditions (e.g. socioeconomic factors, projects 
moving to construction, etc.) in order to develop an updated profile of regional transportation needs.  

 2. Develop Draft TIP – A draft version of the TIP is developed in consultation with all stakeholders. 
Consultation strategies in the ARTS Participation Plan will be used to obtain the necessary input.  

 3.   Adopt Draft TIP – The draft TIP is adopted by the ARTS Policy Committee 
 4.    Public Review and Comment on Draft TIP – The draft TIP is made available for public review and 

comment in accordance with the ARTS Participation Plan 
 5.    Adopt Final TIP – The final TIP is adopted by the ARTS Policy Committee, incorporating any changes 

resulting from review and comment by the general public and other stakeholders. 
 6. Implement TIP – Projects in the TIP are implemented in accordance with the approved schedule. 

Implementation is done cooperatively by all stakeholders. During the course of implementation, it 
may be necessary to amend the TIP in response to changes in the scope, cost or priority of projects.  

          
Product:   Updated ARTS Transportation Improvement Program (TIP). 
 
Previous Work: The ARTS Transportation Improvement Program (TIP) was developed during the previous 
fiscal year. Implementation of the TIP is ongoing. 
 
Work Schedule:  The schedule for development of the TIP is as follows: 
 
 

 
ACTIVITY 

 
EXPECTED COMPLETION DATE 

1. Test Transportation Network January 2013 

2. Develop Draft TIP February 2013 

3. Adopt Draft TIP March 3, 2013 

4. Complete Public Review and Agency 
Consultation 

April 2013 

5. Adopt Final TIP June 2, 2013 

6. Implement TIP Ongoing beginning July 1, 2013 

. 
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COST ESTIMATE AND PROPOSED FUNDING SOURCE:                  
 
Responsible Agencies: APDD, ACPDD, LSCOG  
 

FUNDING SOURCE   APDD   ACPDD LSCOG    TOTALS

FHWA (GA PL) $16,000.00 $16,000.00

FHWA (SC PL) $1,600.00 $3,600.00 $3,520.00 $8,720.00

FTA (SEC 5303) $8,000.00 $8,000.00

APDD (GA PL Match) $4,000.00 $4,000.00

GA DOT (SEC 5303 Match) $1,000.00 $1,000.00

APDD (SEC 5303 Match) $1,000.00 $1,000.00

ACPDD (SC PL Match) $400.00 $900.00 $1,300.00

LSCOG (SC PL Match) $880.00 $880.00

FTA (SEC 5307) $4,800.00 $4,800.00

LSCOG (SEC 5307 Match) $1,200.00 $1,200.00

                                   

TOTALS                    $32,000.00 $4,500.00 $10,400.00 $46,900.00

RESPONSIBLE AGENCY
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WORK ELEMENT 4.13 - SPECIAL TRANSPORTATION  STUDIES 
 
Purpose:   To complete a planning-level transportation study (or studies) that address some need, problem 
or issue identified through the regional transportation planning process. The study can focus on a need or 
issue tied to a specific location in the study area or, preferably, addresses a transportation need beneficial 
to the entire region.  
 
Typically funds allocated to the Special Study work element are used to hire a consultant to complete the 
study. Non-federal matching funds are required from the project sponsor, be it the MPO or other ARTS 
participant (e.g. local government).  
 
Activity: To fund outside consultants or prepare in-house any transportation or traffic studies which may 
be needed.  Final selection of special studies will depend on the availability of nonfederal matching funds.    
 
Product:   Transportation studies as needed in the ARTS area. Any other special studies to be completed 
under this work element will be identified and agreed upon in consulatation with all ARTS stakeholders. 
The Federal Highway Administration and Federal Transit Administration recommended that the Bicycle 
and Pedestrian Plan and the ATMS Master Plan be updated (see ARTS Certification Review Report of 
September 18, 2008). (2008 Certification recommendation # 13) 
  
The consulting firm Alta Greenways has been hired to update the ARTS Regional Bicycle and Pedestrian 
Plan.  Alta Greenways is preparing a separate document for Aiken County in conjunction with the regional 
plan update. Other special studies in progress, or completed recently include the Aiken /  Edgefield County 
travel demand model, the city of Aiken’s Northside Road Network Study and the US 1 / US 78 Corridor 
Study in Aiken County. Other studies planned in the near future include the SC 19 Corridor Study and the 
Dougherty Road Corridor Study. 
 
Previous Work:  Special studies completed in recent years include the ARTS Regional Freight Plan (January 
2008) and the Transit Development Plan for Augusta Public Transit (December 2009).  The ARTS 2035 
Long Range Plan update was completed in September 2010, and the ARTS/Aiken County Bicycle and 
Pedestrian Plan was completed in May 2012. 
 
Work Schedule:  The anticipated schedule for selection and completion of Special Studies is as follows: 
 
 

 
ACTIVITY 

 
EXPECTED COMPLETION DATE 

1. Solicit Special Study proposals from ARTS 
stakeholders 

January 2012 

2. CAC / TCC endorsement of Special Study February 2012 

3. Policy Committee approves specific Special Study as 
part of final 2013 UPWP 

March 2012 

4. Procure consultant for Special Study June-August 2012 

5. Consultant begins Special Study project September 2012 

6. Consultant  completes Special Study project June 2013 
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COST ESTIMATE AND PROPOSED FUNDING SOURCE:           
 
Responsible Agencies: APDD, ACPDD 
 
 

FUNDING SOURCE   APDD ACPDD    TOTALS

                                   

FHWA (GA PL) $120,000.00 $120,000.00

FHWA (SC PL) $2,400.00 $240,000.00 $242,400.00

APDD (GA PL Match) $30,000.00 $30,000.00

ACPDD (SC PL Match) $600.00 $60,000.00 $60,600.00

                                       

TOTALS            $153,000.00 $300,000.00 $453,000.00

RESPONSIBLE AGENCY
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METROPOLITAN PLANNING ORGANIZATION 

 

MEMORANDUM OF UNDERSTANDING 

 

FOR THE 

 

AUGUSTA REGIONAL TRANSPORTATION STUDY 

 

BETWEEN 

 

the Georgia cities of Hephzibah, Blythe and Grovetown, Columbia County, Georgia, Augusta, Georgia, the 

Augusta Georgia Planning and Development Department, United States Signal Center and Fort Gordon, the 

Georgia Department of Transportation, the South Carolina Counties of Aiken and Edgefield, the South Carolina 

Cities of Aiken, North Augusta, and Burnettown, and the South Carolina Department of Transportation, in 

cooperation with the U.S. Department of Transportation.  

 

RELATIVE TO 

 The urban transportation planning process known as the “Augusta Regional Transportation Study” 

 

I. IT IS THE INTENTION OF THE PARTIES: 

A. That the Augusta Regional Transportation Study (ARTS) is to: 

1. Maintain a continuing, cooperative and comprehensive transportation planning process as 

defined in Title 23 USC Section 134 and results in plans and programs consistent with 

comprehensively planned development of the urbanized area. 

2. Update and revise the 20 Year Multimodal Transportation Plan, to create a fiscally 

feasible transportation system that integrates thoroughfare development, public mass 

transportation, air facilities, rail systems, intermodal facilities, bicycle and pedestrian 

facilities and transportation enhancements; and reflects consideration of the area's 

comprehensive land use plans and overall social, economic, environmental, and energy 

conservation plans, goals and objectives.   

3. Create a functional relationship between transportation planning and city-county 

development. 

4. Maintain the data obtained in the original data collection phase of the study and any 

pertinent data collected thereafter on a current level so that existing and forthcoming 

recommendations may be evaluated and updated periodically. 
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5. Produce all documents and studies that are necessary to maintain a Certified 

Transportation Planning Process. 

 

II. IS FURTHER AGREED, that the areas of responsibility of the aforementioned counties, municipalities, 

and government agencies shall lie within the Metropolitan Area Boundary established by the Policy 

Committee of the Augusta Regional Transportation Study.  This area includes all of Richmond County 

and parts of Columbia County, Aiken County and Edgefield County. 

 

III. IT IS FURTHER AGREED, that the Metropolitan Planning Organization (MPO), as designated by the 

Governors of Georgia and South Carolina, is the Augusta Planning and Development Department, a 

Department within the Augusta, GA city government.  The Augusta MPO shall have the primary 

responsibility for carrying out the urban transportation planning process and of developing the planning 

work programs, transportation plan, and transportation improvement program 

 

IV. IT IS FURTHER AGREED, that the ARTS shall be coordinated by a project director who shall be the  

Director of the Augusta Georgia Planning and Development Department or his designee and the staff of 

said agency shall serve, in part, as staff to the ARTS program and process.  Additional staff resources 

may be provided, upon request, from the Technical Coordinating Committee (TCC) membership and 

existing staff resources of the participating agencies and governments.  The Project Director shall 

coordinate all requests under the direction of the Policy Committee. 

 

V. IT IS FURTHER AGREED, that the ARTS Policy Committee shall continue to adopt appropriate goals, 

work programs, and plans; and establish the need, form, and direction of future transportation 

improvements in the ARTS area.  The Policy Committee shall be the MPO forum for cooperative 

decision-making by elected and appointed officials of general purpose local government and intermodal 

transportation providers.  The individuals representing the government jurisdictions involved in the ARTS 

planning process and other involved agencies shall comprise the Policy Committee.  The membership 

shall be enumerated in the Policy Committee Bylaws.  The Policy Committee shall have final authority in 

the matters of policy and plan adoption for the Augusta Regional Transportation Study. 

 

VI. IT IS FURTHER AGREED, that the committee known as the Technical Coordinating Committee 

(TCC) shall continue to function to assure the involvement of all the applicable departments, advisory 

agencies, and multimodal transportation providers concerned with, or affected by, the planning process 

and subsequent implementation of plans.  The TCC shall provide the technical guidance and direction of 

the Augusta Regional Transportation Study.  The membership shall be enumerated in the Technical 

Coordinating Committee Bylaws. 
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VII.  IT IS FURTHER AGREED, that the Citizens Advisory Committee (CAC) shall continue to function as 

a public information and involvement committee, and shall be representative of a cross-section of the 

community.  The CAC shall keep the Policy Committee and the Technical Coordinating Committee 

informed of the community's perspective and shall also provide information to the community about 

transportation policies and issues.  The membership shall be enumerated in the Citizens Advisory 

Committee Bylaws. 

 

VIII. IT IS FURTHER AGREED, that the various committees meet at the appropriate stages in the planning 

process in accordance with the bylaws adopted by each committee. 

 

IX. IT IS FURTHER AGREED, that the Georgia Department of Transportation, only to the extent that it 

may be bound by contracts which may hereafter be entered into, shall be responsible for the following: 

a. Provide available maps, aerial photographs, charts, and records as deemed necessary to maintain 

the study.   

b. Update and maintain travel simulation models for use in evaluating the metropolitan area's 

transportation needs.  Said models shall be the "official" ARTS models.  The Department shall 

also provide the expertise and computer software to maintain and update the model as necessary.  

c. Make periodic reviews of projected transportation needs; and revisions, when necessary, of the 

multimodal transportation plan. 

d. Aid the MPO in the preparation of planning-oriented preliminary engineering, right-of-way, and 

construction cost estimates for multimodal projects in the ARTS Multimodal Transportation Plan. 

e. Provide local agencies with current information concerning the status of planning and 

implementation of the ARTS Multimodal Transportation Plan. 

f. Work cooperatively with all participating agencies when it is necessary to complete a Major 

Investment Study.  

g. Incorporate, without modification, the Georgia portion of the adopted ARTS Transportation 

Improvement Program into Georgia's State Transportation Improvement Program; and coordinate 

with the ARTS Multimodal Transportation Plan in the development of the Georgia Statewide 

Transportation Plan.   

h. Facilitate with all participating parties an understanding of the development and amendment 

process for the Transportation Improvement Program and the Statewide Transportation 

Improvement Program.  

i. Annually certify to the FHWA and the FTA, concurrently with the Augusta MPO, that the ARTS 

planning process is addressing the major issues facing the area and is being conducted in 

accordance with all applicable Federal laws.  
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J Provide various types of traffic count data.    

k. Provide other assistance as mutually agreed upon. 

 

X. IT IS FURTHER AGREED, that the South Carolina Department of Transportation, only to the 

extent that it may be bound by contracts which may hereafter be entered into, shall be responsible for the 

following: 

a. Provide available maps, aerial photographs, charts, and records as deemed necessary to maintain 

the study.   

b.. Aid the MPO in the preparation of planning-oriented preliminary engineering, right-of-way, and 

construction cost estimates for multimodal projects in the ARTS Multimodal Transportation Plan.   

Provide local agencies with current information concerning the status of planning and 

implementation of the ARTS Multimodal Transportation Plan.  

c. Work cooperatively with all participating agencies when it is necessary to complete a Major 

Investment Study.   

d. Incorporate, without modification, the South Carolina portion of the adopted ARTS Transportation 

Improvement Program into the South Carolina State Transportation Improvement Program; and 

coordinate with the ARTS Transportation Plan in the development of the South Carolina Statewide 

Transportation Plan.  

e. Annually certify to the FHWA and the FTA, concurrently with the Augusta MPO, that the ARTS 

planning process is addressing the major issues facing the area and is being conducted in 

accordance with all applicable Federal laws.  

f. Provide various types of traffic count data.  

g. Perform other duties as described in the Contract between the South Carolina Department of 

Transportation, Aiken County, and the Augusta Georgia Planning and Development Department 

for the Use of Section 104(f) Funds dated October 5, 1994. 

 

XI. IT IS FURTHER AGREED, that the Augusta Georgia Planning and Development Department, a 

Department within the Augusta, GA city government, only to the extent that it may be bound by contracts 

which may hereafter be entered into, shall be responsible for the following: 

a. Assist in the preparation of planning-oriented preliminary engineering, right-of-way and 

construction cost estimates for projects in the ARTS Multimodal Transportation Plan.  

b. Update and maintain maps showing existing and proposed land use, and compare actual and 

projected land development.   

c. Evaluate zoning and subdivision requests for impacts on or from projects in the ARTS Multimodal 

Transportation Plan.   

d. Provide or obtain social and community development plans as may relate to transportation needs.  
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e. Develop and maintain base-year and horizon-year socioeconomic data, by traffic analysis zone 

(TAZ), for use in ARTS traffic simulation models.  

f. Make recommendations for revisions of the ARTS Multimodal Transportation Plan to conform to 

any new planning goals, objectives, policies, or developments.  

g. Periodically review traffic analysis zone (TAZ) boundaries and make recommendations to the 

Technical Coordinating Committee to revise said boundaries as necessary. Cooperate with the 

Georgia and South Carolina Departments of Transportation in making any changes to TAZ 

boundaries.  

h. Provide needed maps, aerial photographs, charts, records, and directories to the extent possible.     

i. Collect, analyze, and distribute traffic data, such as traffic counts and accident data, to the public, 

governmental agencies, and other parties.  

j. Maintain and update a fiscally-constrained, multimodal transportation plan that results in the 

development of an integrated intermodal transportation system that facilitates the efficient 

movement of people and goods. The transportation plan shall be reviewed and updated at least 

every five years. 

k. Maintain, and update annually, a fiscally-constrained, three-year, multimodal Transportation 

Improvement Program (TIP) for Georgia, and a five-year TIP for South Carolina.  

l. Prepare an annual Unified Planning Work Program to document planning activities to be performed 

in the next fiscal year; in sufficient detail to indicate who will perform the work, the schedule for 

completion and the end products.  

m. Prepare an annual Performance Report that compares actual accomplishments to the work element 

descriptions in the Unified Planning Work Program.  

n. Compile, maintain, and document data on existing water, air, freight and rail terminal and transfer 

facilities.    

o. Maintain and update as necessary the ARTS Public Involvement Policy (PIP). The PIP  documents 

how the MPO will support early and continuing involvement of the public in the development of 

transportation policies, plans and programs.   

p. Cooperate with the Georgia and South Carolina Departments of Transportation in the development 

and implementation of any transportation management systems mandated by Federal law. The 

MPO will have the lead responsibility in the development of the ARTS Congestion Management 

System.  

q. Ensure that the Congestion Management System and any other applicable management systems 

shall, to the extent appropriate, be part of the metropolitan transportation planning process, and 

shall be considered in the development of the transportation plan and the TIP.   

r. Work cooperatively with all participating agencies when it is necessary to complete a Major 

Investment Study.    
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s. Perform duties as described in the Contract between the South Carolina Department of 

Transportation, Aiken County, and the Augusta Georgia Planning and Development Department for 

the Use of Section 104(f) Funds dated October 5, 1994.  

t. Annually certify to the FHWA and the FTA, concurrently with the Georgia and South Carolina 

Departments of Transportation, that the ARTS planning process is addressing the major issues 

facing the area and is being conducted in accordance with all applicable Federal laws. 

u. Prepare and submit quarterly and annual FTA reports. 

   

XII. IT IS FURTHER AGREED, that Augusta Georgia, as the local government, within its official 

jurisdiction be responsible for the following: 

a. Maintain and keep current records of fiscal operations and abilities, administrative practices, and 

laws and ordinances that affect and concern transportation.  A re-evaluation of these items shall be 

made at least every five (5) years and the results and recommendations which could affect the 

ARTS program will be coordinated with the Technical Coordinating Committee and the Policy 

Committee. 

b. Maintain records of accidents occurring on the roads and highways by location and description, 

and maintain these files on a current basis and provide the data to the MPO for analysis and 

reports. 

c. When appropriate, provide funding for right-of-way acquisition and clearance that may be required 

for ARTS construction projects and be the agent responsible for acquiring said right-of-way. 

d. Aid the MPO in developing planning-oriented preliminary engineering, right-of-way and 

construction cost estimates for the ARTS Multimodal Transportation Plan. 

e. Be responsible for cooperating with the Augusta Georgia Planning and Development Department 

insofar as its authority extends. 

 

XIII. IT IS FURTHER AGREED, that Augusta Public Transit (APT) shall:  

a. Provide instructions and directions to the Augusta Georgia Planning and Development Department 

as to studies and plans to be conducted on its behalf by the Augusta Georgia Planning and 

Development Department, including, but not limited to, corridor and sub-area studies when 

necessary. 

b. Make available to the Augusta Georgia Planning and Development Department any records, 

documents or information necessary to accomplish APT’s  planning objectives and to develop the 

Augusta Multimodal Transportation Plan and the TIP. 

c. Cooperate with the Georgia Department of Transportation in the development of any management 

systems mandated by Federal law..   
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d. Work cooperatively with all participating agencies when it is necessary to complete a Major 

Investment Study. 

  

XIV. IT IS FURTHER AGREED, that the City of Grovetown, Georgia within its official jurisdiction be 

responsible for the following: 

a. Maintain and keep current records of fiscal operations and abilities, administrative practices, and 

laws and ordinances that affect and concern transportation.  A re-evaluation of these items shall be 

made at least every five (5) years and the results and recommendations which could affect the 

ARTS program will be coordinated with the Technical Coordinating Committee and the Policy 

Committee. 

b. Maintain records of accidents occurring on the roads and highways by location and description, 

and maintain these files on a current basis and provide the data to the MPO for analysis and 

reports. 

c. Aid the MPO in developing preliminary engineering, right-of-way and construction cost estimates 

where applicable for the ARTS Multimodal Transportation Plan. 

d. When appropriate, provide funding for right-of-way acquisition and clearance that may be required 

for ARTS construction projects and be the agent responsible for acquiring said right-of-way. 

 

XV. IT IS FURTHER AGREED, that Columbia County, Georgia within its official jurisdiction be 

responsible for the following: 

a. Provide the staff of the Augusta Georgia Planning and Development Department with information 

needed to maintain and update ARTS transportation plans and to carry out work elements in the 

UPWP. 

b. Maintain records of accidents occurring on the roads and highways by location and description, 

and maintain these files on a current basis and provide the data to the MPO for analysis and 

reports. 

c. Aid the MPO in developing preliminary engineering, right-of-way and construction cost estimates 

for the ARTS Multimodal Transportation Plan. 

d. When appropriate, provide funding for right-of-way acquisition and clearance that may be required 

for ARTS construction projects and be the agent responsible for acquiring said right-of-way. 

 

XVI. IT IS FURTHER AGREED, that the Aiken County, South Carolina within its official jurisdiction be 

responsible for the following: 

a. Provide the staff of the Augusta Georgia Planning and Development Department with information 

needed to maintain and update ARTS transportation plans and to carry out work elements in the 

UPWP. 
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b. Maintain records of accidents occurring on the roads and highways by location and description, and 

maintain these files on a current basis and provide the data to the MPO and the Aiken County 

Planning and Development department for analysis and reports. 

c. Aid the MPO in developing preliminary engineering, right-of-way and construction cost estimates 

for the ARTS Multimodal Transportation Plan. 

d. When appropriate, provide funding for right-of-way acquisition and clearance that may be required 

for ARTS construction projects and be the agent responsible for acquiring said right-of-way. 

e. Perform duties as described in the Contract between the South Carolina Department of 

Transportation, Aiken County, and the Augusta Georgia Planning and Development Department for 

the Use of Section 104(f) Funds dated October 5, 1994. 

 

XVII.  IT IS FURTHER AGREED, that the Edgefield County, South Carolina within its official jurisdiction 

be responsible for the following: 

a. Provide the staff of the Augusta Georgia Planning and Development Department with information 

needed to maintain and update ARTS transportation plans and to carry out work elements in the 

UPWP. 

b. Maintain records of accidents occurring on the roads and highways by location and description, and 

maintain these files on a current basis and provide the data to the MPO and the Aiken County 

Planning and Development department for analysis and reports. 

c. Aid the MPO in developing preliminary engineering, right-of-way and construction cost estimates 

for the ARTS Multimodal Transportation Plan. 

 

XVIII. IT IS FURTHER AGREED, that the City of North Augusta, South Carolina within its official 

jurisdiction be responsible for the following: 

a. Maintain and keep current records of fiscal operations and abilities, administrative practices, and 

laws and ordinances that affect and concern transportation.  A re-evaluation of these items shall be 

made at least every five (5) years and the results and recommendations which could affect the 

ARTS program will be coordinated with the Technical Coordinating Committee and the Policy 

Committee. 

b. Maintain records of accidents occurring on the roads and highways by location and description, and 

maintain these files on a current basis and provide the data to the MPO and the Aiken County 

Planning and Development Department for analysis and reports. 

c. Aid the MPO in developing preliminary engineering, right-of-way and construction cost estimates 

where applicable for the ARTS 20 Year Transportation Plan. 
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d. When appropriate, provide funding for right-of-way acquisition and clearance that may be required 

for ARTS construction projects and be the agent responsible for acquiring said right-of-way. 

 

XIX. IT IS FURTHER AGREED, that the City of Aiken, South Carolina within its official jurisdiction be 

responsible for the following: 

a. Maintain and keep current records of fiscal operations and abilities, administrative practices, and 

laws and ordinances that affect and concern transportation.  A re-evaluation of these items shall be 

made at least every five (5) years and the results and recommendations which could affect the 

ARTS program will be coordinated with the Technical Coordinating Committee and the Policy 

Committee. 

b. Maintain records of accidents occurring on the roads and highways by location and description, and 

maintain these files on a current basis and provide the data to the MPO for analysis and reports. 

c. Aid the MPO in developing preliminary engineering, right-of-way and construction cost estimates 

where applicable for the ARTS 20 Year Transportation Plan. 

d. When appropriate, provide funding for right-of-way acquisition and clearance that may be required 

for ARTS construction projects and be the agent responsible for acquiring said right-of-way. 

 

XX. IT IS FURTHER AGREED, that the City of Burnettown, South Carolina shall provide the staff of the 

Augusta Georgia Planning and Development Department with information needed to maintain and update 

ARTS transportation plans and to carry out work elements in the UPWP 

 

XXI. IT IS FURTHER AGREED, that the City of Hephzibah, Georgia shall provide the staff of the Augusta 

Georgia Planning and Development Department with information needed to maintain and update ARTS 

transportation plans and to carry out work elements in the UPWP. 

 

XXII.  IT IS FURTHER AGREED, that the City of Blythe, Georgia shall provide the staff of the Augusta 

Georgia Planning and Development Department with information needed to maintain and update ARTS 

transportation plans and to carry out work elements in the UPWP. 

 

XXIII. IT IS FURTHER AGREED, that the Lower Savannah Council of Governments (LSCOG), in its 

capacity as administrator of Aiken County Transit, shall:  

 

a. Make available to the Augusta Georgia Planning and Development Department any records, 

documents or information necessary to accomplish planning objectives related to Aiken County 

Transit and to develop the Augusta Multimodal Transportation Plan and the TIP. 
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b. Cooperate with the South Carolina Department of Transportation in the development of any 

management systems mandated by Federal law.   

c. Work cooperatively with all participating agencies when it is necessary to complete a Major 

Investment Study.  

   

XXIV.  IT IS FURTHER AGREED, that US Signal Center and Fort Gordon either provide or assist the staff 

of the Augusta Georgia Planning and Development Department in gathering information needed to 

maintain and update ARTS transportation plans, to carry out work elements in the UPWP, and to insure 

that Fort Gordon is adequately served by the ARTS. 

 

XXIV.  IS FURTHER AGREED, that: 

a. The Study shall be of a continuing, comprehensive, cooperative nature and that all planning 

decisions shall be reflective of and responsive to the needs and desires of the local communities as 

well as the programs and requirements of the Georgia and South Carolina Departments of 

Transportation and the U.S. Department of Transportation. 

b. A reappraisal shall be made of the Study whenever there is a significant change in the community's 

goals and objectives, land use patterns, or travel characteristics, or at least once every five (5) 

years. 

c. The participating agencies shall cooperate in all phases of the Study.  Adequate and competent 

personnel shall be assigned to insure development of adequate and reliable data. 

d. All parties to this agreement shall have access to all study related information developed by the 

other agencies, including the right to make duplication thereof. 

 

This document is a Memorandum of Understanding expressing the present intentions of the parties.  Nothing 

contained herein shall require the undertaking of any act, project, study, analysis, or any other activity by any 

party until a contract for such activity is executed.  Nor shall this document require the expenditure of any funds 

by any party until a contract authorizing such expenditure is executed.  

 

However, nothing contained herein shall be construed to prohibit any party's undertaking any act, project, study, 

analysis, or any other activity which the party is required by law or contract to undertake as part of any other 

program which fulfills some function shown herein as intended to be performed by the party undertaking such act, 

project, study, analysis, or other activity. 
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In witness whereof, the parties hereto have executed this Memorandum of Understanding, this ___15th_ day of  

__May__________, 2012. 
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APPENDIX C  

 

AUGUSTA REGIONAL TRANSPORTATION STUDY COMMITTEES 

 

POLICY COMMITTEE 

 

VOTING 

 

 

Deke Copenhaver, Mayor (Chairman) Ron Cross, Chairman (Vice-Chairman)   

Augusta, GA   Columbia Co. Commission, GA   

     

Robert Buchwitz, Chairman Keith Golden, Commissioner 

Hephzibah Commission  GA DOT 

 

Lark Jones, Mayor  Fred Cavanaugh, Mayor   

North Augusta, SC  Aiken, SC  

 

George James, Mayor C. H. Williams, Mayor 

Grovetown, GA City of Burnettown, SC 

 

Patricia Cole, Mayor  Ronnie Young, Chairman 

City of Blythe Aiken County Council, SC 

 

Glenn A. Kennedy, II,  Colonel H. B. Limehouse, Jr. 

Fort Gordon, GA SC DOT 

 

 

 

NON-VOTING 

 

 

Don Grantham, State Transportation Board Don Skinner, Chairman, CAC 

GA  ARTS 

 

Rodney Barry, Division Administrator J. Craig Forrest, Commissioner (1/2 vote) 

FHWA - GA     SC 2
nd

 Congressional District 

 

George A. Patty, Project Director   R. Eddie Adams, Commissioner (1/2 vote) 

ARTS    SC 3
rd

 Congressional District 

 

Robert Lee, FHWA  

SC 

 

 

 

TECHNICAL COORDINATING COMMITTEE  

 

VOTING 

 

Thomas Zeaser, Engineer Joe Berry, Engineer  
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City of North Augusta, SC Aiken County, SC  

 

Abie Ladson, County Engineer Gary LeTellier, Director  

Augusta, GA  Augusta Regional Airport, GA  

 

Skip Grkovic, Director  Stephen Strohminger, Director  

Planning & EconomicDevelopment Planning & Development Department 

North Augusta, SC Aiken County, SC  

 

Don Skinner, Chairman George A. Patty, Project Director  

ARTS CAC  ARTS  

 

Larry Morris, Director of Public Works  Matt Schlachter, County Engineer  

City of Aiken, SC Columbia County, GA  

 

Richard Harmon, Director  Mike Rosson, General Manager  

Planning & Development Services Augusta Public Transit 

Columbia County, GA Mobility Transit Services 

 

Ed Evans, Director Steve Cassell, Traffic Engineer 

Planning & Community Development Department Augusta, GA  

Aiken, SC  

 

Mike Sullivan  Connie Shade, Manager  

Metropolitan Planning, SC DOT Aiken County Transit, SC 

  Lower Savannah Council of Governments 

 

John Curry, Deputy to Garrison Commander  Reuben Woods, Transportation Planning 

Fort Gordon, GA GA DOT 

 

 

 

NON-VOTING 

 

 

Dan Hinton, Planning & Environmental Engineer John Humeston, Intermodal Plng Engineer/  

FHWA (SC)  Manager, FHWA (GA)  

 

Cynthia VanDyke, State Tran. Planning Administrator Glenn Bowman, Environ Location Engineer, 

GADOT    GADOT   

 

Steve Kish, Transit Planning & Development, GADOT  Paul DeCamp, Planning Director, APDD  

 

Marya Moultrie, Transportation Planner, APDD  Juriah Lewis, Transit Planner, APDD  

 

Andy Crosson, Executive Director CSRA RDC Connie Shade, Executive Director, LSCOG 
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CITIZENS ADVISORY COMMITTEE  

 

VOTING 

 

 

 

Don Skinner - Chairman, Columbia County   Les Morton - Vice-Chairman, Augusta 

 

 

 

 

Greg Capers, Columbia County  Mark Ivey, Columbia County   

 

 

 

 

Wilbert Gallop, Augusta  Willie Bell, Aiken   
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1/12/2012

FIGURE 1  AIKEN CO APDD (APT)  & LSCOG (ACT)

AUGUSTA REGIONAL TRANSPORTATION STUDY  APDD ACPDD ACPDD SC PL SC PL FTA SEC 5303 SEC 5303 FTA SEC 5307

FUNDING FY 2013 PL APDD SC PL ACPDD SC PL LSCOG LSCOG SEC 5303 GA STATE LOCAL SEC 5307 LOCAL

GA PL Match SC PL Match SC PL Match FUNDS Match FUNDS Match Match  FUNDS Match TOTAL

1.1 Program Coordination/Administration $56,000 $14,000 $6,000 $1,500 $43,600 $10,900 $800 $200 $0 $0 $0 $800 $200 $134,000

1.3 Training/Employee Education $12,000 $3,000 $0 $0 $4,800 $1,200 $7,200 $1,800 $0 $0 $0 $7,200 $1,800 $39,000

1.6 UPWP $4,800 $1,200 $800 $200 $2,000 $500 $1,600 $400 $6,400 $800 $800 $800 $200 $20,500

Subtotal $72,800 $18,200 $6,800 $1,700 $50,400 $12,600 $9,600 $2,400 $6,400 $800 $800 $8,800 $2,200 $193,500

2.1 Community Outreach / Education $24,000 $6,000 $2,000 $500 $4,400 $1,100 $1,600 $400 $4,800 $600 $600 $3,000 $750 $49,750

Subtotal $24,000 $6,000 $2,000 $500 $4,400 $1,100 $1,600 $400 $4,800 $600 $600 $3,000 $750 $49,750

3.1 Environmental Justice & Socioeconomic Data $8,000 $2,000 $1,200 $300 $5,200 $1,300 $0 $0 $0 $0 $0 $1,600 $400 $20,000

3.2 Land Use Monitoring $6,400 $1,600 $0 $0 $3,200 $800 $0 $0 $0 $0 $0 $0 $0 $12,000

3.4 Transportation Surveys, Models & Analysis $12,000 $3,000 $400 $100 $3,600 $900 $0 $0 $0 $0 $0 $0 $0 $20,000

Subtotal $26,400 $6,600 $1,600 $400 $12,000 $3,000 $0 $0 $0 $0 $0 $1,600 $400 $52,000

4.1 Congestion Management $20,000 $5,000 $800 $200 $2,240 $560 $0 $0 $4,800 $600 $600 $0 $0 $34,800

4.2 Transit / Paratransit

4.2.1 Program Admin - APT $0 $0 $0 $0 $0 $0 $0 $0 $63,270 $7,909 $7,909 $0 $0 $79,088

4.2.2 Management & Operations - APT $0 $0 $0 $0 $0 $0 $0 $0 $4,800 $600 $600 $0 $0 $6,000

4.2.3 Program Admin - ACT $0 $0 $0 $0 $0 $0 $2,000 $500 $0 $0 $0 $4,800 $1,200 $8,500

4.2.5 Transit Project Admin - SC $0 $0 $0 $0 $0 $0 $2,000 $500 $0 $0 $0 $4,384 $1,096 $7,980

4.2.6 Update of Complementary Paratransit Plan $0 $0 $0 $0 $0 $0 $1,600 $400 $1,600 $200 $200 $0 $0 $4,000

4.2.7 Marketing / Public Information - SC $0 $0 $0 $0 $0 $0 $4,000 $1,000 $0 $0 $0 $5,000 $1,250 $11,250

4.2.8 Short Range Transit Planning - SC $0 $0 $0 $0 $0 $0 $8,000 $2,000 $0 $0 $0 $40,256 $10,064 $60,320

4.2.9 Long Range Transit Planning $0 $0 $0 $0 $0 $0 $3,920 $980 $0 $0 $0 $15,000 $3,750 $23,650

4.2.10 Transit Financial Planning - SC $0 $0 $0 $0 $0 $0 $2,800 $700 $0 $0 $0 $9,000 $2,250 $14,750

4.2.11 Environmental Justice / Title VI $0 $0 $0 $0 $0 $0 $0 $0 $3,200 $400 $400 $1,600 $400 $6,000

4.3 Intermodal Planning $6,400 $1,600 $400 $100 $1,600 $400 $0 $0 $4,800 $600 $600 $0 $0 $16,500

4.4 Air Quality Issues $16,000 $4,000 $1,600 $400 $3,600 $900 $0 $0 $0 $0 $0 $0 $0 $26,500

4.8 GIS Development & Applications $6,400 $1,600 $0 $0 $40,000 $10,000 $8,960 $2,240 $0 $0 $0 $1,600 $400 $71,200

4.11 Long Range Plan $8,000 $2,000 $800 $200 $3,200 $800 $0 $0 $1,600 $200 $200 $0 $0 $17,000

4.12 Transportation Improvement Plan $16,000 $4,000 $1,600 $400 $3,600 $900 $3,520 $880 $8,000 $1,000 $1,000 $4,800 $1,200 $46,900

4.13 Special Transportation Studies $120,000 $30,000 $2,400 $600 $240,000 $60,000 $0 $0 $0 $0 $0 $0 $0 $453,000

SUBTOTAL $192,800 $48,200 $7,600 $1,900 $294,240 $73,560 $36,800 $9,200 $92,070 $11,509 $11,509 $86,440 $21,610 $887,438

GRAND TOTAL $316,000 $79,000 $18,000 $4,500 $361,040 $90,260 $48,000 $12,000 $103,270 $12,909 $12,909 $99,840 $24,960 $1,182,688

ARTS MPO (APDD)
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1/12/2012

FIGURE 2

AGENCY PARTICIPATION

UNIFIED PLANNING WORK PROGRAM

ARTS FY 2013

FY 2013

WORK ELEMENT APDD ACPDD APT LSCOG TOTAL

1.1 Program Coordination/Administration $77,500 $54,500 $0 $2,000 $134,000

1.3 Training/Employee Education $15,000 $6,000 $0 $18,000 $39,000

1.6 UPWP $7,000 $2,500 $8,000 $3,000 $20,500

Subtotal $99,500 $63,000 $8,000 $23,000 $193,500

2.1 Community Outreach / Education $32,500 $5,500 $6,000 $5,750 $49,750

Subtotal $32,500 $5,500 $6,000 $5,750 $49,750

3.1 Environmental Justice & Socioeconomic Data $11,500 $6,500 $0 $2,000 $20,000

3.2 Land Use Monitoring $8,000 $4,000 $0 $0 $12,000

3.4 Transportation Surveys, Models & Analysis $15,500 $4,500 $0 $0 $20,000

Subtotal $35,000 $15,000 $0 $2,000 $52,000

4.1 Congestion Management $26,000 $2,800 $6,000 $0 $34,800

4.2 Transit / Paratransit

4.2.1 Program Admin - APT $0 $0 $79,088 $0 $79,088

4.2.2 Management & Operations - APT $0 $0 $6,000 $0 $6,000

4.2.3 Program Admin - ACT $0 $0 $0 $8,500 $8,500

4.2.5 Transit Project Admin - SC $0 $0 $0 $7,980 $7,980

4.2.6 Update of Complementary Paratransit Plan $0 $0 $2,000 $2,000 $4,000

4.2.7 Marketing / Pubic Information - SC $0 $0 $0 $11,250 $11,250

4.2.8 Short Range Transit Planning - SC $0 $0 $0 $60,320 $60,320

4.2.9 Long Range Transit Planning - SC $0 $0 $0 $23,650 $23,650

4.2.10 Transit Financial Planning - SC $0 $0 $0 $14,750 $14,750

4.2.11 Environmental Justice / Title VI $0 $0 $4,000 $2,000 $6,000

4.3 Intermodal Planning $8,500 $2,000 $6,000 $0 $16,500

4.4 Air Quality Issues $22,000 $4,500 $0 $0 $26,500

4.8 GIS Development & Applications $8,000 $50,000 $0 $13,200 $71,200

4.11 Long Range Plan $11,000 $4,000 $2,000 $0 $17,000

4.12 Transportation Improvement Plan $22,000 $4,500 $10,000 $10,400 $46,900

4.13 Special Transportation Studies $153,000 $300,000 $0 $0 $453,000

Subtotal $250,500 $367,800 $115,088 $154,050 $887,438

GRAND TOTAL $417,500 $451,300 $129,088 $184,800 $1,182,688
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FIGURE 3

ARTS UPWP FY 2013

PLANNING WORK SCHEDULE
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WORK ELEMENT

1.1 Program Coordination/Administration uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

1.3 Training/Employee Education uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

1.6 UPWP uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu                       

2.1 Community Outreach / Education uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

3.1 Environmental Justice & SocioEc Data uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

3.2 Land Use Monitoring uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

3.4 Transportation Surveys, Models & Analysis uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

4.1 Congestion Management uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

4.2 Transit / Paratransit uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

4.2.1 Program Admin - APT uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

4.2.2 Management & Operations - APT uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

4.2.3 Program Admin - ACT uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

4.2.5 Transit Project Admin - SC uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

4.2.6 Update of Complementary Paratransit Plan uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

4.2.7 Marketing / Pubic Information - SC uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

4.2.8 Short Range Transit Planning - SC uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

4.2.9 Long Range Transit Planning uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

4.2.10 Transit Financial Planning - SC uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

4.2.11 Environmental Justice / Title VI uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

4.3 Intermodal Planning uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

4.4 Air Quality Issues uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

4.8 GIS Development & Applications uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

4.11 Long Range Plan uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

4.12 Transportation Improvement Plan uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu

4.13 Special Transportation Studies uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuu uuuuuuuuu
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FIGURE 4

FY 2013 UPWP 

PLANNING WORK ELEMENtS Planning Focus Area Matrix

#1 #2 #3 #4 #5 #6 #7 #8

PROGRAM ADMINISTRATION  & IMPLEMENTATION

1.1 Program Coordination/Administration x x x x x x x x

1.3 Training/Employee Education x x x x x x x x

1.6 UPWP x x x x x x x x

PUBLIC INVOLVEMENT

2.1 Community Outreach / Education x x x x x x x x

DATA COLLECTION

3.1 Environmental Justice & Socioeconomic Data x x x x x x x x

3.2 Land Use Monitoring x x x x x x

3.4 Transportation Surveys, Models & Analysis x x x x x x x x

SYSTEM PLANNING

4.1 Congestion Management x x x x x x x x

4.2 Transit / Paratransit x x x x x x x x

4.2.1 Program Admin - APT x x x x x x x x

4.2.2 Management & Operations - APT x x x x x x x x

4.2.3 Program Admin - ACT x x x x x x x x

4.2.5 Transit Project Admin - SC x x x x x x x x

4.2.6 Update of Complementary Paratransit Plan x x x x x x x x

4.2.7 Marketing / Pubic Information - SC x x x x x x x x

4.2.8 Short Range Transit Planning - SC x x x x x x x x

4.2.9 Long Range Transit Planning - SC x x x x x x x x

4.2.10 Transit Financial Planning - SC x x x x x x

4.2.11 Environmental Justice / Title VI x x x x x x x x

4.3 Intermodal Planning x x x x x x x x

4.4 Air Quality Issues x x x x x x x x

4.8 GIS Development & Applications x x x x x x x

4.11 Long Range Plan x x x x x x x x

4.12 Transportation Improvement Plan x x x x x x x x

4.13 Special Transportation Studies x x x x x x x x

Planning Focus Areas

#1 Support the economic vitality of the metropolitan area, especially by enabling global competiveness, productivity, and efficiency;

#2 Increase the safety of the transportation system for motorized and non-motorized users; 

#3 Increase the security of the transportation system for motorized and non-motorized users; 

#4 Increase the accessibility and mobility of people and for freight; 

#5 Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote consistency between

  transportation improvements and State and local planned growth and economic development patterns; 

#6 Enhance the integration and connectivity of the transportation system, across and between modes, for people and freight;

#7 Promote efficient system management and operation; and 

#8 Emphasize the preservation of the existing transportation system.

 


